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Office of River Protection
Tri-Party Agreement Quarterly Milestone Review
Meeting Minutes
August 16, 2012

TPA/CD Statistics/Status

ORP provided a handout today listing the agreements, issues and actions that are generated and
updated during the ORP monthly project managers meeting. ORP noted the most recent issue,
No. 2, regarding a schedule associated with milestone M-062-40ZZ that was requested by
Ecology (see discussion below under Supplemental Treatment). ORP also noted that recent
items to be entered into the Administrative Record (AR) are included on the handout.

ORP stated that all of the milestones in the Consent Decree (CD) report for FY12 and 13 are
ongoing. ORP noted that the most recent deliverable for a semi-annual report was submitted on
July 27,2012. ORP reported that TPA milestone M-047-06 was missed. A notice of violation
and a stipulated penalty was issued by Ecology, and ORP has paid the penalty. The status of
TPA milestone M-090-11 is to be missed, and ORP is working a path forward with Ecology on
the milestone. There are several target dates that are at risk based on the current initial budget
planning for FY13. When more budget information is gathered, ORP will hold discussions with
Ecology to work a path forward.

Single-Shell Tank Corrective Action; Milestone M-45, -50, -60

M-045-20 - ORP noted that this milestone was recently approved to submit an interim measure
investigation work plan to Ecology. The milestone is on track for submittal by December 31,
2012. The M-045-21 and 22 series of milestones are based on the M-045-20 milestone and are
currently on track.

M-045-58 - ORP reported that this milestone has been completed, and Ecology is preparing a
milestone completion letter.

Issues - ORP noted that there could be some constraints with funding for out-year milestones,
and more detail will be provided to Ecology when the initial planning for FY13 is completed.
Ecology asked if that discussion will take place no later than October 2012, and ORP concurred.

M-45-00 Series:

SST Retrieval and Closure Program TPA - ORP stated that M-045-80, -81, -100 and -101 have
been completed, which represented a major effort. ORP noted that an executive summary of the
document associated with M-045-101 (report on all catch tanks and associated pipelines) is being
finalized. ORP and Ecology have agreed to an extension to August 31, 2012 for submittal of the
final report. ORP noted that the initial budget guidance for FY13 does not support completion of
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the Waste Management Area C Performance Assessment (PA). ORP will provide a briefing on
the budget to Ecology in September 2012, as required by the TPA under paragraphs 148/149.

Tank in Appendix H. Status - Single Shell Waste Retrieval Criteria - ORP reported there was no
change in status.

Tank Retrievals with Individual Milestones - ORP stated there was no change in status and no
work is being done in tanks A-103 or S-112.

C-Farm Critical Path - ORP reported that the 14-day slip for receiving equipment in C-101 was
due to the extended reach sluicing system (ERSS) being delivered late. There was no change on
C-102 and work continues. There was an 11-day slip in C-104 retrieval due to the AN-106 pump
failure, and the pump has been repaired. The 21-day slip in C-105 system installation was due to
the garnet versus olivine determination for the cutting method. Tank C-107 had an 11, 17 and
16-day slip due to the P-23 pump failure and the repair at AN-106. ORP noted that the summary
line (blue line on handout) for C-107 had a 16-day slip overall to September 2013. There was a
20-day change to C-108 retrieval due to onsite crane availability for retrieval sampling. The
sampling was completed and all the samples are at the 222-S lab.

There was a 20-day change in C-109 due to the failed pump, which is also reflected in the
summary line. The 4-day change for C-110 was due to the resource availability for delivery of
the FoldTrak from the Cold Test facility to Highline for refurbishments. Tank C-111 had a 43-
day change due to work by PNNL on the Ramen results and determining a path forward. The 34-
day change at C-112 was due to the decision slipping for the hard heel removal (HHR). Work
continues in C-112. The delays in C farm infrastructure were due to the AN-106 pump failure.

Ecology inquired about the HHR decision for C-112. ORP responded that a path forward is
being determined for the second technology to remove the hard heel. ORP indicated the second
technology being considered is two enhanced reach sluicers with high pressure water or an early
chemical dissolution followed with the ERSS.

SST Retrieval and Closure CD Milestones and TWR WP Status; D-00B Series - ORP noted that
the status for D-00B-01 is ongoing for retrieval of the C farm tanks due by the end of September
2014. ORP added that completion certifications for tanks C-104, C-107 and C-109 are
anticipated to be submitted to Ecology in the near future. The dissolution process is finishing up
in C-104, and C-109 is in the caustic dissolution phase of the second retrieval method. Ecology
asked if the completion certifications would all be submitted at the same time, noting the limited
time for review and comment response. ORP responded that Ecology will be provided a draft
before submitting the final document.

Significant Past Accomplishments - ORP reported that the ERSSs have been installed in C-101,
and retrieval will start this October. The saltwell and thermowell were removed from C-102, and
removal of long-length equipment continues.
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Tank Waste Retrieval Work Plan (TWRWP) Status - Ecology asked about the status for the C-
105 TWRWP. ORP responded that the C-105 TWRWP needs to be revised to adequately
describe the Mobile Arm Retrieval System (MARS) vacuum. Ecology expressed appreciation to
ORP for its efforts towards keeping Ecology apprised of issues in the field, and with the
schedules that have been presented. Ecology stated that ORP’s efforts have been helpful in terms
of more efficient reviews and responses and with the decision-making process.

242-A Evaporator Status - ORP reported briefly on Ecology’s concern regarding the potential
that the evaporator could become a single-point failure. ORP is following up on Ecology’s
concern and has also determined that the white film evaporator will be shelved for about a year.
The evaporator is undergoing preventative maintenance and upgrades to ensure future campaigns
can be met. ORP added that a major investment of upgrades and preventative maintenance was
put into the evaporator with Recovery Act funding, and ORP is committed to ensuring that
facility will not be degraded.

SST Integrity Assurance; M-45-91

ORP noted that there are several near-term target dates at risk that support the structural integrity
and leak assessment work to support the liner integrity. ORP added the at risk status is based on
planning to date for FY13, but the planning is not finalized. To mitigate even more impacts,
ORP recently initiated some work activities associated with the sidewall coring in A-106.
Planning has been initiated to remove the rebar from the C-107 domes and send them off for
testing. Some of the leak assessment work has been restarted, and some work has been deferred
to initiate single-shell tank integrity work this fiscal year. Ecology asked if ORP is still on track
to meet the 2018 milestone IQRPE certification. ORP responded that there is sufficient float in
the schedule to meet the 2018 milestone date, although some of the milestones and target
milestones associated with the 2018 milestone are currently at risk. Ecology stated that the SST
integrity program is an important aspect for protecting health and safety, and its goal is to ensure
the program remains intact.

Ecology noted that the first three milestones on the TPA monthly summary were completed last
quarter and asked if they needed to be carried forward. It was agreed that the milestones could be
removed from the TPA summary report, and if there were any follow-on comments or actions,
they would be tracked via ORP’s key document list.

In Tank Characterization and Summary

ORP stated there were no issues or changes to report. Ecology asked about an estimated
sampling date for AY-102, noting that the double-shell tank is not reported on in this summary.
ORP responded that a smear sample was taken with some results received, but it was determined
that a thicker sample was needed. A path forward for taking the samples is being developed.
ORP noted that actions No. 8 and No. 9 were added to the agreements, issues and actions list to
brief Ecology on tracking sampling.
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Tank Operations Contract (TOC) Overview

ORP noted that the report provided today is for the TOC performance through the end of June
2012. ORP provided a recent update that as of August 6, 2012, WRPS reached 4.671 million
hours without a lost time workday injury. ORP stated that the TOC cost performance index
(CPI) has been holding fairly well since last October. There have been some ups and downs with
the schedule performance index (SPI) that are associated with retrieval activities.

For the area of retrieval and closure, the unfavorable schedule variance was due in part to a delay
in receipt of the ERSSs for C-101 and C-102. The ERSSs were received in July 2012. ORP
stated that the positive cost variance for waste feed delivery is overstated due to the fact that
some work is performed by Savannah River National Labs (SRNL). The costs are incurred on an
inter-entity work order (IEWO), which creates a false positive variance that was reported for May
and June and will be reported for July 2012. The project controls manager for the one-system is
reviewing the process with offsite laboratories in an effort to gain a true picture for the earned
value management system (EVMS) data.

Acquisition of New Facilities; M-90-00, M-47-00

ORP reported that the conceptual design 1 (CD-1) packages for the Interim Hanford Storage and
Secondary Liquid Waste Treatment projects were submitted by the contractor. ORP has
suspended both projects for the balance of FY13. ORP noted that milestone M-047-06 was
missed, as reported earlier today, and Ecology has been notified that M-090-11 is to be missed.

Supplemental Treatment/Part B Permit Applications; M-62-00, -20, -30, -45

M-062-40Z7 - ORP reported that a team has been established by the contractor that will deliver
the one-time supplemental treatment technologies report. Contractor-level workshops have been
held to discuss what further technology development is necessary to supply the information for
the one-time report. ORP noted that there already is information on bulk vitrification and the
vitrification technology for low activity waste (LAW) that the Waste Treatment Plant (WTP) will
be using, and the status of those technologies will be updated in the one-time report. ORP added
that testing on the fluidized bed steam reforming that was started a couple years ago is wrapping
up, and that information will be included in the one-time report. ORP stated that there will be
technology development activities taking place on the waste form qualification for a Cast Stone
waste form as well as technetium removal, which could apply to any of the four technologies
because all of the technologies have different challenges regarding technetium. ORP added that
if there are opportunities to remove technetium from the feed streams to either melters or Cast
Stone, there may be a better waste form to ultimately go through disposal. Ecology clarified that
the four technologies that ORP is considering are vitrification, Cast Stone, steam reforming and
bulk vitrification. ORP concurred, noting that technetium removal is not a technology by itself,
but a fifth option being considered that could apply to the four technologies.

ORP provided dates for the two-year process to develop the one-time technologies report as
follows: 1) schedule a meeting with Ecology in September 2012 to provide an overview of the
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two-year process and provide Ecology a more detailed schedule; 2) waste form qualification test
plan available in September 2012; 3) prepare waste form samples by January 2013; 4) testing
with simulants and real Hanford waste in August 2013 to January 2014 time frame.

ORP stated that the information from the waste form qualification work and other data packages
will factor into what ORP is calling a risk assessment. ORP added that a method will be needed
to evaluate the comparative performance of the waste forms, and the risk assessment will be
used. ORP noted that there is no current performance assessment (PA) for the Integrated
Disposal Facility (IDF), and since the PA effort would take roughly five years, a completed PA
will not be available in time to use as the parties go through the one-time report process. ORP
stated that it will also be utilizing the results of the environmental impact statement (EIS) so that
the testing and paperwork that is produced will not directly conflict with the EIS.

ORP stated that a final technology data package will be ready by July 2014 to meet the one-time
report due date of October 2014. Ecology inquired about any bulk vit research. ORP responded
that there is no ongoing testing with bulk vit, but the extensive testing that was done in the past
will be reviewed to determine if any new information needs to be factored in for the purpose of
the data package. Ecology asked if the same QA/QC process that was used for the EIS will be
used for the data package. ORP indicated that the team is still being assembled, and a fuller
project team is needed before those decisions can be made.

ORP stated that the intent is to have Ecology involvement throughout the two-year effort, and the
Hanford Advisory Board (HAB) will also be brought in as a participant. ORP noted that the one-
time report will not have a recommendation, but will be a compilation of all the data. Following
issuance of the one-time report, there will be a six-month negotiation period with Ecology to
choose the supplemental treatment technology.

M-62-40, System Plan

ORP reported that the five proposed draft scenarios that were submitted to WRPS for System
Plan 6A are no longer being considered as scenarios. Ecology asked if there will still be a system
Plan 6A. ORP responded that there have been no further discussions, and a decision has not
been put forward regarding whether or not there will be a System Plan 6A.

WTP Overall TPA and CD Summary and Milestone Status; M-62-01; M-62-49; D-00A-01,
-06, -17

ORP reported that the overall major focus for WTP is the contractor’s rebaselining activities for
LBL -- Low Activity Waste (LAW), Balance of Facilities (BOF) and Analytical Laboratory
(LAB). Rebaselining for Pretreatment (PT) and High Level Waste (HLW) is on hold while the
technical issues are being resolved. Additional guidance for PT and HLW is being worked
internally, and the goal is to issue the guidance in the near future. ORP noted that the status of
the WTP CD milestones is unchanged since last quarter’s report, and the three milestones are
flagged with the same issue relative to the technical resolutions for PT and HLW.
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ORP reported that the employment work force is stabilized, and the FTEs are fairly close to what
was reported last quarter, which represents about a 1,000 FTE reduction about 12 months ago.
The craft work has held stable for the last six months. Changes in personnel since then have
been the nonmanual, and it is anticipated that that will remain stable.

Significant Past Accomplishments - ORP reported that RLD vessel 8 (RLD-8) is onsite, but it is
still in the possession of the vendor due to welding issues. The welds are repairable and will be
redone under the vendor’s control and cost.

Significant Planned Actions in the Next Six Months - The final reports for the process vessel
vent (PVV) system will be issued. The sample analysis that was dried out and failed during the
large scale testing has been redone, and the revised report is anticipated this month.

WTP Pretreatment (PT) Facility; D-00A-13, -14, -15, -16, -19

ORP reported that there is minimal activity in the field other than maintenance. All of the
activities are associated with engineering, technical issue resolution, and the PVV testing. ORP
noted that as a result of the extent of condition review on RLD-8 in HLW, the weld issues are
being pursued in all of the facilities. ORP stated that an independently chartered review team has
been established by the Secretary of Energy, and ORP has been interacting with the team via
webinars. ORP noted that the focus of the team is directed by the Secretary, and the current
focus is the black cells. The team is planning to be onsite in early September 2012. Yakama
Nation (YN) asked if there will be an opportunity for the public to communicate with the team.
ORP responded that it was not aware of any opportunity, and all of the team’s actions are
coordinated by the Secretary. The team has submitted subjects to ORP, and ORP is providing
supporting information. ORP stated that the corrosion/erosion action plan has been revised.
Ecology indicated it had not seen the revised plan. ORP will provide Ecology the plan.

Significant Planned Actions in the Next Six Months - ORP stated that revision to the Defense
Nuclear Facilities Safety Board (DNFSB) 2010-2 recommendations associated with the large
scale testing will be submitted to the board. The original assumption that Newtonian would
bound the non-Newtonian scenarios is not valid, so the path forward for testing the non-
Newtonian vessels will be updated in the plan for large scale testing. In response to a question
posed by Ecology regarding the potential impact to schedule caused by the revision, ORP stated
that initial reviews indicate the schedule is moving out. ORP is considering options for bringing
the schedule back into the same time period. Ecology asked if the logic has already been
reoriented. ORP responded that logic reorientation has been done, and the process for
incorporating it into the schedule is under way.

WTP High-Level Waste (HLW) Facility; D-00A-02, -03, -04,-21

ORP reported that the main focus continues to be maintaining the schedule to complete the
December 2012 milestone for the 37-foot structural steel. ORP indicated that completion of the
milestone is well ahead of schedule. There are four beams left to be placed, and they are being
kept out to provide efficiencies in bringing material in over the top. The beams can be placed in
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a short amount of time. Ecology asked why the status of the 37-foot milestone is ongoing rather
than on schedule. ORP responded that the milestone is on schedule, and the terminology is
dictated by the lawyers. ORP noted that the remaining milestones are flagged due to the ongoing
technical issues. ORP reported that the head of RLD-7 was manufactured by one vendor and
then removed to another vendor for completion due to weld issues. A team has been assembled,
as a result of findings through a level 1 process, to conduct a review of equipment in place for
quality and welding as well as the current configuration of designs.

WTP Low-Activity Waste (LAW) Facility; D-00A-07, -08, -09

ORP noted that the technical issues are not impacting LAW to the extent of PT and HLW. ORP
added that the milestones for LAW are on schedule. YN asked about the capacity of 30 metric
tons per day of vitrified glass. ORP responded that 30 metric tons is the design capacity of the
melters, and there are two melters in the LAW facility rated at 15 metric tons each of glass per
day. YN noted the current discussions regarding PT’s schedule and bypassing PT and the
potential for direct feed to LAW from tank farms. ORP responded that from tank farms’
perspective, no decision has been made and no money has been spent on the option of direct
feed. ORP added that the contractor has been directed to take no action that precludes direct
feed, and the option is being maintained. YN asked if a briefing on direct feed could be provided
to the HAB. ORP responded that a briefing was provided six months ago, and could be provided
again. ORP added that there has been no change since the briefing was provided, except there is
less of a drive from Headquarters towards direct feed.

ORP noted that if the decision is made for direct feed, the minor modifications to valving, etc., to
allow direct feed is in the scope of the LAW facility and could be supported. YN asked what
would be used to remove technetium at the tank farms since LAW does not have that capability.
ORP responded that the technetium that goes into LAW now either goes into glass or comes back
as a secondary waste stream to tank farms, which is consistent with the current planning with the
exception of going through a recycle loop in the WTP side in PT. ORP added that the direct feed
scenario would have to go through the regulatory pathways and approvals and permitting actions
long before direct feed is executed, and none of those actions have been worked with tank farms.

WTP Analytical Laboratory (LAB); D-00A-05

The LAB is finishing up construction substantially complete to meet the December 2012
milestone. ORP noted that the analytical equipment won’t be installed at that point, and the
milestone completion is the physical construction of the facilities. ORP reported that as a result
of the issue with the valve internals potentially being impacted by excessive temperature during
welding, inspections are ongoing. Replacement kits for all of the valves have been procured in
an effort to preclude potential issues where the valves are located during startup. ORP stated that
the valve issue has created a slight challenge in keeping up with the physical work in LAB by the
end of December 2012, but it is expected that the CD milestone will be met.

Ecology stated that a meeting is scheduled with ORP next Monday (8/20/12) to finalize
discussions regarding the path forward for the 2012 milestone completion packages for HLW,
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LAW and BOF. The expectation is that the contractor will submit the package to ORP by
December 1, 2012, and ORP will submit the package to Ecology by December 15, 2012.
Ecology indicated there are no issues to preclude accomplishing the milestones.

WTP Balance of Facilities (BOF); D-00A-12

ORP stated that BOF is moving forward on schedule. ORP noted that there have been
discussions with Ecology in terms of the permitting process for equipment in BOF and LAW.
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Milestone Title Due Date Completion Status
Date
Fiscal Year 2012
M-062-40B Submit System Plan 10/31/2011 | 10/21/2011 | Completed
M-062-49 Sub. Report i ECY Demonstrating WIP Desigh | yon s | vomamen Completed
Meets Vit. Criteria
M-04591B S B Sangcl(‘)?fgay“d AnalysisPlanto 115305011 | 9202011 | Completed
M-045-92F Meet Yearly on Performance of Barrier 12/31/2011 | 11/30/2011 | Completed
M-045-91G-To2 | ‘rovide AOR Final D o¢. for 55Ts on 750,000 Gallon |y 312012 | 1171872011 | Completed
M-062-01X Submit Semi-Annual Project Compliance Report 1/31/2012 1/27/2012 | Completed
M-045-91D Submit Analytical Test Plan for Cores Removed from 3/31/2012 6/27/2011 | Completed
C-107 Plug
Provide Report of the Visual Inspection of 12 SSTs
M-045-91G-T06 M-045-91G-T05 3/31/2012 | 03/12/2012 | Completed
M-045-92M Barrier 2 Design/Monitoring Submittal to Ecology 6/30/2012 5/19/2011 | Completed
M-047-06 Comp. Neg's of No More Than 2 Interim Milestones | 6/30/2012 . Missed Missed
M-062-01Y Submit Semi-Annual Project Compliance Report 7/31/2012 7/27/2012 | Completed
M-045-56H Meet Yearly to Discuss Interim Measures 7/31/2012 6/21/2012 | Completed
Fiscal Year 2013
Submit Interim Measures Investigation Work Plan On
el and TPA Chg Pckgs for M-045-22 Target Dates e Schedule
Comp. Neg's No More Than 2 Canister Storage Fac. To Be
MR Const. Int. M/S L2012 Missed
M-062-01Z Submit Semi-Annual Project Compliance Report 1/31/2013 U
Schedule
M-045-91F-T01 | Provide Report of the Liquid Leak Rate Assessments | 1/31/2013 At Risk
M-045-21 Submit Sampling and Analysis Plan for 241-TX Tank 3/31/2013 On
Farm Schedule
Provide Report on the Concrete Dome Samples from On
M-S D101 Tank C-107 Plug i Baldule
M-045-91F-T03 | FTovide Reporton Testing for lonie Conductivity of | 531013 | 65/02/2012 | Completed
M-045-91F-T02 Provide Report of Liner Failures for SSTs 7/31/2013 At Risk
Provide Report on 100-Series SSTs as having Leaked ;
M-045-91F-T04 in RPP-32681 7/31/2013 At Risk
M-045-91F Provide SST Farms Dome Deflection Surveys Every 9/30/2013 On
Two Years Schedule
M-045-91G-T03 Provide AOR Final Doc. for SSTs on 1,000,000 9/30/2013 At Risk
Gallon Tanks
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WBS 5.2 Retrieve and Close Single Shell Tanks

M-045-20, Submit Interim Measure Investigation Work Plan to Ecology, Due: 12/31/12,
Status: On Schedule. ORP will submit to Ecology for review and approval an interim measures
investigation work plan for to vadose zone characterization at 241-TX Farm and 241-U Farm,
and soil desiccation/contaminant removal proof-of-principal test at 241-SX Farm. The work plan
will also be submitted with a TPA Change Package to establish milestone due date for M-045-22
and target dates for submittal of three secondary documents, see M-045-22-T01, -T02, and -T03.
Added per TPA change package M-45-12-04.

M-045-21, Submit for Review and Approval a Sampling and Analysis Plan to Ecology for
Soil Samples for 241-TX Tank Farm Investigation, Due: 03/31/2013, Status: On Schedule.
Further description of this SAP will be provided in the Work Plan submitted under M-045-20.
Added per TPA change package M-45-12-04.

M-045-22-T01, Submit Results of Vadose Zone Characterization of 241-TX to Ecology,
Due: TBD based on M-045-20 TPA Change Package Submittal, Status: On Schedule. Added per
TPA change package M-45-12-04.

M-045-22-T02, Submit Results of Vadose Zone Characterization of 241-U to Ecology, Due:
TBD based on M-045-20 TPA Change Package Submittal, Status: On Schedule. Added per TPA
change package M-45-12-04.

M-045-22-T03, Submit SX Soil Desiccation/Contaminate Removal Tech Results to Ecology,
Due: TBD based on M-045-20 TPA Change Package Submittal, Status: On Schedule. Added per
TPA change package M-45-12-04.

M-045-22, Review M-045-22-T03 Report and Determine Path Forward, Due: TBD based on
M-045-20 TPA Change Package Submittal, Status: On Schedule. This ORP/Ecology decision
point will determine whether to continue with soil desiccation/contaminant removal testing and
other interim measures, and if remaining work in Milestone M-045-92 should be modified.
Added per TPA change package M-45-12-04.

M-045-56H, Complete Implementation of Agreed to Interim Measures (Meet Yearly to
Discuss Interim Measures), Due: 07/31/2012, Status: Completed 06/21/2012. The annual M-
045-56 meeting was held June 21, 2012. Meeting minutes have been signed and are being placed
into the TPA Administrative Record.

M-045-58, Submit to Ecology for Review and Approval as an Agreement primary
document, a phase 2 CMS Master Work Plan, Due: 12/31/2008 Status: Complete. The
outstanding issues involved integration of RCRA and CERCLA requirements, and the definition
of a schedule for future RFI/CMS Work Plan development and implementation. With the
development of the RCRA/CERCLA Integration White Paper (under M-045-80), it is now
understood that the path to soil corrective measures implementation involves a modification to
the RCRA Permit for SST Closure, and a ROD to address the CERCLA requirements. In
addition, modifications to milestone M-045-84 and M-045-85 have now been made to explicitly
define the requirements for schedule development for future RFI/CMS Work Plans, RFI/CMSs
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and Corrective Measures Implementation Plans. Thus all outstanding issues for the M-045-58
deliverable have been addressed, and this milestone may be considered closed. Ecology is
preparing a letter on this milestone. After this deliverable is closed via Ecology’s letter, future
updates will be tracked on the ORP Key Documents List.

M-045-59, Control surface water infiltration pathways as needed to control or significantly
reduce the likelihood of migration of subsurface contamination to groundwater at the SST

WMAS (pending the CMS report, milestone M-45-58, and implementation of other interim
corrective measures), Due: TBD, Status: On Schedule

M-045-61, Submit to Ecology for review and approval as an Agreement primary document
a Phase 2 RFI/CMS Report for WMA C, Due: 12/31/2014, Status: On Schedule

M-045-62, Submit to Ecology for review and approval as an Agreement primary document
a Phase 2 Corrective Measures Study Report for WMA C, Due: 06/30/2015, Status: On
Schedule

M-045-92, DOE and Ecology will establish selection criteria for installation of additional
interim barriers at additional WMAs (beyond the T-106 and TY barriers), Due:
09/30/2017, Status: On Schedule. This milestone date has been modified according to M-45-12-
04 and the decision to move forward with construction/desi gn of additional barriers dependent
on discussions per M-045-22.

M-045-92N, Construct Barriers 1 and 2 in 241-SX Farm Due: 10/31/ 15, Status: On Schedule.
The decision to move forward with construction/design of additional barriers is dependent on
discussions per M-045-22.

M-045-920, Submit a Final Design and Monitoring Plan for Interim Barrier 3 Due:
06/30/15, Status: On Schedule. The decision to move forward with construction/design of
additional barriers is dependent on discussions per M-045-22.

Significant Past Accomplishments:
* Automated data collection system for T-Farm interim barrier monitoring continues
gathering data.
* Automated data collection system for TY Interim Barrier monitoring continues gathering
data.
* Developed an outline of the Work Plan for interim measures for M-045-20.

Significant Planned Actions in the Next Six Months:

* Perform planning for Fiscal Year 2013 Interim Measures activities.

* Publish results of evaluation of barrier monitoring data, and recommend changes to
future monitoring plan for TY barrier.

* Perform verification and validation of the laboratory analysis of direct push soil samples
previously obtained in C farm.
Provide the Work Plan for interim measures for M-045-20.

e Initiate field work under the M-045-20 work plan.
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Issues:

Initial planning for FY2013 shows that continued constraints may affect out-year milestones,
including M-45-61, Submit to Ecology for review and approval as an Agreement primary
document a Phase 2 RFI/CMS Report for WMA C, Due: 12/31/2014.

SST Retrieval and Closure Program

M-045-101, Submit to Ecology as a primary document a report on all catch tanks and
associated pipelines in the SST System Part A, Due: 12/27/2010, Status: Complete. Document
transmitted from ORP to Ecology via letter 10-TPD-176 on 12/28/2010. Comments were
transmitted from Ecology to ORP on May 27, 2011, via letter 1 1-NWP-048. ORP requested one
extension to the comment resolution period to December 5, 2011. Resolutions have been
identified for all comments and the RCRs and redline provided to Ecology on 11/14/2011 with
an extension date for Ecology response of March 15, 2012. Ecology and ORP met in May, June,
and July identified a path to resolve remaining comments. The due date has been extended to
August 31 to incorporate final changes.

M-045-80, Complete those portions of C-200 Closure Demonstration Plan, Due: 1/31/2011

Status: Complete. Four primary documents transmitted from ORP to Ecology via letter 10-TPD-
166 on 12/28/10. Comments on three of the four documents were transmitted from Ecology to
ORP on May 27, 2011, via letters 11-NWP-045, 11-NWP-047, and 11-NWP-051. ORP
requested an extension, to December 5, 2011. Ecology requested additional time to review
Radioactive Waste Determination Process Plan for Waste Management Area C Tank Waste
Residual via 11-NWP-049. ORP transmitted responses on the C-301 Catch Tank Retrieval
Feasibility Study (RPP-RPT-45723) to Ecology on November 8, 2011, via 1 1-TDP-085. ORP
transmitted responses on the 241-C Tank Removal Study (RPP-RPT-47167) on November 9,
2011, via 11-TPD-084. ORP received Ecology comments on the Radioactive Waste
Determination Process Plan for Waste Management Area C Tank Waste Residuals on December
7,2011 and is evaluating comments. ORP transmitted responses for The Waste Management
Area C RCRA/CERCLA Integration White Paper (RPP-PLAN-46459) on January 17, 2012 via
11-TF-151. ORP provided updated Draft WIR process paper with RCRs to Ecology on March
15 Ecology and ORP agreed to meet to discuss comment resolution and extend the final
resolution to the end of May. Ecology’s comments were incorporated and Ecology has concurred
with the changes. The final document was released to the TPA Admin Record on 07/18/2012.
Future updates to any of these documents will be tracked on the ORP Key Documents List.

M-045-81, Implement & complete all remaining activities in C-200 Closure Demonstration
Plan, with any revisions agreed to by Ecology and DOE, and provide a report of the results
of those activities, Due: 9/30/2014, Status: Complete. The original C-200 Closure
Demonstration Plan was revised and released as Waste Management Area C Closure
Demonstration Project Plan (RPP-PLAN-46484, Revision 3). Ecology and DOE agreed to the
changes in this revision of the plan in December 2011 Project Managers Meeting. The remaining
deliverable specified in the closure demonstration plan was formally transmitted from ORP to
ECY via letter 10-TPD-166 on 12/28/2010. Comments were transmitted from Ecology to ORP
on June 1, 2011, via letter 11-NWP-052. ORP requested an extension, to December 5, 2011.
Ecology and ORP met on 11/1, 11/14, and 11/17/2011 to resolve comments. ORP requested an
extension to March 15, 2012 to incorporate comment resolutions. ORP provided updated Draft
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Pipeline Feasibility Report and RCRs to Ecology on March 15%. Ecology and ORP met in May
and June to resolve comments. All comments were resolved and the final document has been
released as of 07/02/2012. Future updates to any of these documents will be tracked on the ORP
Key Documents List.

M-045-82, Submit complete permit mod requests for Tiers 1, 2, & 3 of the SST, Due:
9/30/2015 Status: On Schedule

M-045-84, Complete negotiations of TPA interim MS for closure of second WMA, Due:
1/31/2017, Status: On Schedule
M-045-83, Complete the closure of WMA C, Due: 6/30/2019, Status: On Schedule

M-045-85, Complete negotiations of TPA interim MS for closure of remaining WMAs, Due:
1/31/2022, Status: On Schedule

M-045-70, Complete waste retrieval from all remaining SSTs, Due: 12/31/2040, Status: On
Schedule

M-045-00, Complete Closure of all Single Shell Tank F arms, Due: 1/31/2043, Status: On
Schedule

M-045-86, Submit retrieval data report to Ecology for 19 tanks retrieved, Due: TBD (12
months after retrieval certification), Status: On Schedule

Significant Past Accomplishments:
e See discussions above and related discussions in Consent Decree report.

Significant Planned Activities in the Next Six Months:
® See discussions above and related discussions in Consent Decree report.
* Work to discuss and resolve issues and comments associated with deliverables for M-45-101.

Issues:

USDOE is deferring the final numeric modeling supporting the WMA C performance assessment
to 2013 due to budget constraints in 2012. Impacts of this delay are being incorporated into the
critical path schedules. Initial budget guidance for FY2013 will not support continuing the WMA
C-PA in 2013. Impacts on individual milestones will be evaluated and presented through the
TPA Paragraphs 148/149 process. ORP intends to meet and discuss the path forward with
Ecology.

Tank in Appendix H. Status - Single Shell Waste Retrieval Criteria
Tank 241-C-106

Significant Past Accomplishments:
None

Significant Planned Activities in the Next Six Months:
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Continue U.S. Nuclear Regulatory Commission (NRC) review of the C-106 exception request.
A Request for Additional Information (RAI) was received from the NRC in February 2009.

Issues:

It has been discussed with the NRC that much of the additional information requested is
dependent upon development of C-Farm residual waste PA and, therefore, cannot be provided
until the PA is published.

Tank Retrievals with Individual Milestones
Tank 241-A-103
M-045-15, Completion of Tank A-103 SST Waste Retrieval, Due: 9/30/22 Status: On
schedule. Change package M-45-11-04 replaced tank S-102 with tank A-103 and changed to
milestone completion date for M-045-15 to 09/30/2022.

M-045-15A, Embedded Milestone, Submit a Retrieval Data Report Pursuant to Agreement
Appendix I, Due: 9/30/22, Status: On schedule. Updated with tank A-103 and due date of
9/30/22 per M-45-11-04 Change Package.

M-045-15D, Embedded Milestone, if appropriate, DOE will request an exception to waste
retrieval criteria pursuant to Agreement Appendix H, Due: 9/30/22, Status: On Schedule.
Updated with A-103 tank and due date of 9/30/22 per M-45-11-04 Change Package.

Significant Past Accomplishments:
e Change Package M-45-11-04 was signed by ORP and Ecology on 04/19/11.

Significant Planned Activities in the Next Six Months:
None

Issues:
None

Tank 241-S-112

M-045-13, Interim Completion of Tank S-112 SST Waste Retrieval and Closure
Demonstration Project, Due: TBD (in accordance with M-045-84 or M-045-85), Status: On
Schedule

M-045-13E, Complete Negotiations for Interim Milestones for Closure of S-112, Due: TBD
Status: On Schedule as part of M-045-84 or M-045-85.

Significant Past Accomplishments:
Ecology letter of January 7, 2008, concurred with ORP that retrieval of Tank S-112 is complete.

Significant Planned Activities in the Next Six Months:
None

Issues:
None
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Office of River Protection

Monthly Summary Report

242-A Evaporator Status (previously reported under Milestone M-

242-A Campaign strategy:

48, which has been closed out)

No campaigns were conducted in FY2011 due to ongoing 242-A and Tank Farm Life Extension
and ARRA funded facility upgrades. The 242-A Campaign Strategy for FY2010 through
FY2015 depicted below has been updated based on ORP-11242, River Protection Project Plan,
Revision 6, and ongoing schedule integration efforts.

Fiscal Campaign Feed
Yeur No. - —— Slurry Tank Comments
FY10 10-01 AW-106 AW-106 Campaigns 10-01/10-02 were performed
back-to back starting in late August and
completing in early October 2010.
Campaign 10-02 was an acceleration of
FY10 10-02
AW-106 AW-106 previously planned Campaign 11-01.
No campaign conducted in FY11 due to
FY11 NA NA NA ongoing 242-A and Tank Farm facility life
extension and ARRA funded upgrades.
No campaign conducted in FY'12 due to
FY12 NA NA NA ongoing 242-A and Tank Farm facility
upgrades and revision to the 242-A
Documented Safety Analysis (DSA).
Estimated start May 2013. May require two
FY13 AP-107 (2) passes to achieve waste volume
13-01 A 104 reduction.
FY13 13-02- AW-106 AW-106 Estimated start July 2013.
FY14 14-01 121;_—11(())26 AP-107 Estirpated start March 2014. Two (2) passes
AW-106 required.
FY15 15-01 AY-101 AP-107 Estimated start March 2015. Three (3)
AZ-102 passes required.
FY15 15-02 AY-101 AP-107 Esmpated start August 2015. Four (4) passe
required.
TPA Monthly Summary 10 August 2012
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SST Integrity Assurance

M-045-91G-T02, provide to Ecology the Structural Analyses of Record final
documentation for SSTs for 750,000 gallon tanks (BY, S, TX and TY Farms), Due:
1/31/2012, Status: Complete 11/18/11. (ORP letter 11-TPD-091)

M-045-91D, Submit to Ecology an analytical test plan for the cores removed from the C-
107 plug, Due: 3/31/2012, Status: Complete 06/27/11. (ORP letter 11-TPD-043)

M-045-91G-T06, Provide to Ecology a report documenting and evaluating the visual
inspection of 12 SSTs per the criteria in M-045-91G-T05, Due: 3/31/2012, Status: Complete
03/12/12. (ORP Letter 12-TF-0007)

M-045-91F-T01, Provide to Ecology as a HFFACO secondary document a report
evaluating the applicability to Hanford SSTs of the liquid leak rate assessments of sludge
and salt-cake from the Savannah River Site, Due: 1/3 1/2013, Status: At risk. TPA change |
package M-45-12-01, moving M-45-91F-T01 and G-T03 out one year was signed by ORP and

Ecology on 01/23/12.

M-045-91D-T01, Provide Ecology a report containing the results and interpretation of
testing, and analysis performed on the concrete dome samples obtained from the Tank C-
107 plug, Due: 5/31/2013, Status: On schedule.

M-045-91F-T03, Provide to Ecology, as a HFFACO secondary document a report assessing
the feasibility of testing for ionic conductivity between the inside and outside of SSTs, Due:
5/31/2013, Status: Complete 05/02/2012. (ORP letter 12-TF-0009)

M-045-91F-T02, Provide to Ecology as a HFFACO secondary document a report
evaluating the common factors of liner failures for SSTs that have leaked and will provide
recommendations as appropriate, such as enhanced Leak Detection, Monitoring, and
Mitigation, Due: 7/31/2013, Status: At risk.

M-045-91F-T04, provide to Ecology, as a HFFACO secondary document, a report on the
100-series single-shell tanks which have been or will be identified as having leaked in RPP-
32681, Rev 0, Due: 7/31/2013, Status: At risk.

M-045-91G-T03, Provide to Ecology the Structural Analyses of Record final
documentation for SSTs for 1,000,000 gallon tanks (A, AX and SX Farms), Due: 9/30/2013,
Status: At risk. TPA change package M-45-12-01, moving M-45-91F-T01 and G-T03 out one
year was signed by ORP and Ecology on 1/23/2012.

M-045-91E, Provide to Ecology a compilation of the Single-Shell Tank farms dome
deflection surveys every two years, beginning 9/30/2013, Due: 9/30/2013, Status: On
schedule.

M-045-91G-T04, provide to Ecology the Structural Analyses of Record final documentation
for SSTs for 55,000 gallon tanks (B, C, T and U Farms), Due: 10/31/2013, Status: At risk.
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M-045-91F, Provide to Ecology a report (Summary Conclusions Report on Leak Integrity)
summarizing and evaluating the information submitted under M-045-91F-T01 through -
T04, Due: 12/31/2013, Status: At risk

M-045-91G, Provide a Summary Conclusions Report of Structural Analysis of Record
(AOR) for SSTs, Due: 4/30/2014, Status: At risk.

M-045-91B-T01, Provide Ecology a report containing the results and interpretation of

testing. and analysis, performed on the concrete core obtained from Tank A- 106 or
alternate tank, Due: 9/30/2014, Status: On schedule.

M-045-91H, Submit a change package (if deemed necessary by DOE and Ecology) to
establish additional milestones based on information obtained from the actions in the
preceding M-045-91 series milestones to date, Due: 7/31/2015, Status: On schedule.
M-045-911, Provide to Ecology an IQRPE certification of SSTs structural integrity for the
remainder of the mission, or for such time as the IQRPE believes he/she can reasonably
certify, Due: 9/30/2018, Status: On schedule.

Significant Past Accomplishments:

e Completed target M-045-91F-T03, provide Ecology the Ionic Conductivity Feasibility
Report. (ORP letter 12-TF-0009, dated 05/02/12)

Significant Planned Actions in the Next Six Months:
e  Planning for FY2013.
Issues:
» FY2012 funding constraints will impact FY2012 M-045-91 scheduled work. Impacts on
individual milestones and/or targets for FY2013 will be evaluated and presented through the

TPA Paragraphs 148/149 process. ORP intends to meet and discuss the path forward with
Ecology.

TPA Monthly Summary 12 August 2012




Office of River Protection Monthly Summary Report

In Tank Characterization and Summary

For the period from July 1 — July 31, 2012:

Accomplishments:

Completed RPP-51861, Rev. 1, C-104 Hard Heel Removal Data Quality Objectives.
Completed RPP-RPT-45147, Rev. 1, Derivation of Best-Basis Inventory for Tank 241-C-
108 as of April 1, 2012.

Completed RPP-RPT-43992, Rev. 4, Derivation of Best-Basis Inventory for Tank 241-
AN-106 as of April 1, 2012.

Completed RPP-RPT-44814, Rev. 7, Derivation of Best-Basis Inventory for Tank 241-
AN-101 as of April 26, 2012.

Completed RPP-RPT-52516, Rev. 0, Derivation of Best-Basis Inventory for Tank 241-C-
112 as of April 26, 2012.

Completed RPP-RPT-44049, Rev. 4, Derivation of Best-Basis Inventory for Tank 241-
AZ-102 as of April 1, 2012.

Completed 3 liquid grab sampling events during the hard heel retrieval of C-104. Liquid
grab samples were collected on July 12, July 17 and July 25, 2012 during caustic
dissolution.

Completed liquid grab sampling of tank 241-AZ-102 for chemistry control on July 13,
2012. A total of 14 samples and a field blank were collected from various depths.
Completed the 3rd liquid grab sampling event during the hard heel retrieval of C-109. A
liquid grab sample was collected on July 24, 2012 during natrophosphate dissolution
prior to pumping the liquid to tank AN-106.

Planned Action within the next Six Months:

e Tank Sampling

Tank SY-102 grab samples for chemistry control — currently scheduled for August 2012.
Additional tank C-109 grab samples to support heel retrieval — currently scheduled to re-
start in early August/September 2012.

Additional tank C-104 grab samples to support heel retrieval in August 2012.

Tank AN-106 grab samples for chemistry control after completion of C-107 sluicing —
currently scheduled for August/September 2012.

Tank C-108 off- riser samples for tank component closure — currently scheduled for
August 2012

Tank AN-101 grab samples for chemistry control after completion of caustic addition, or
C-104 hard heel dissolution — currently scheduled for August 2012.

Tank C-112 off-riser samples to evaluate waste characteristics for heel dissolution may
occur during June —September 2012 depending on the progress of retrieval. This
sampling event may be replaced by in-tank analysis with a Raman probe.

e BBI Updates

The tanks identified for updates in FY12 Quarter 4 are still being approved by ORP. The
BBI updates will be issued in October 2012.

e Data Quality Objectives (DQO)
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Issues:

None.

Revision of the PCB Management DQO (RPP-7614) and the Compatibility DQO (HNF-
SD-WM-DQO-001) in August/September 2012

Revision of the Strategic Planning DQO (RPP-44057) in August 2012

A DQO for Phase 1 Testing of Tanks AN-102 and AN-107 Sr/TRU Precipitation Process
is due to be released in September 2012.
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TANK OPERATIONS CONTRACT (TOC) OVERVIEW

Project Performance

The earned value performance reporting reflects the format, Work Breakdown Structure (WBS) reporting
levels, and variance thresholds as agreed to with the Tank Farms Operations Contractor (TOC) for
monthly performance reporting. The earned value analysis is not intended to be a measurement of
performance against existing Tri-Party Agreement Milestones.

As of June 30, 2012 the TOC team worked 4,309,008 hours (446 days) without a Lost Time Workday
Injury or DART case and achieved 661,002 hours (69 days) since the last Recordable case. There were no
Days Away, Restricted, or Transferred (DART) cases or Recordable cases in June.

June EVMS Data
WRPS Project Performance - ($k)
BCWS BCWP ACWP SV Ccv SPI CPI BAC EAC VAC
[@)\V) ] 33,827.2 31,750.9 29,176.7 (2,076.3), 2,574.210.94 1 1.09
FYTD 264,138.7 257,348.3 249,793.5 (6,790.4) 7,554.8 1097 | 1.03 380,370.0 367,424.5 12,945.5
CTD 1,489,306.2 1,476,398.1 1,412,923.7 (12,908.1) 63,474.4 1 0.99 | 1.04 2,163,432.6 2,087,613.7 75,818.9
Red shaded cells indicates a SPI/CPI less than .90;
Green shaded cells indicate a SPI/CPI between .90 and .99; and
Blue shaded indicates a SPI/CPI greater than or equal to 1.
Office of River Protection (ORP-0014) Fiscal Year 2012 - Monthly EVMS
EVMS Monthly and Fiscal Year Values - ORP-0014
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June 2012
Earned Value
Month BCWS BCWP ACWP SPI CPI FYBCWS FY BCWP FY ACWP FY SPI FY CPI
Oct-11 $18,559.4 $19,444.2 $18,408.0 1.05 1.06 $18,559.4 $19,444.2 $18,408.0 1.05 1.06
Nov-11 $26,121.7 $23,436.0 $23,336.0 0.90 1.00 $44,681.1 $42,880.2 $41,744.0 0.96 1.03
Dec-11 $30,678.0 $26,611.0 $26,115.0 0.87 1.02 $75,359.1 $69,491.2 $67,859.0 0.92 1.02
Jan-12 $20,716.5 $23,741.2 $24,148.4 1.15 0.98 $96,075.6 $93,232.4 $92,007.4 0.97 1.01
Feb-12 $27,334.7 $26,007.7 $28,261.8 0.95 0.92 $123,410.3 $119,240.1 $120,269.2 0.97 0.99
Mar-12 $33,615.5 $33,405.7 $33,466.4 0.99 1.00 $157,025.8 $152,645.8 $153,735.6 0.97 0.99
Apr-12 $31,512.7 $31,843.8 $29,637.5 1.01 1.07 $188,538.5 $184,489.6 $183,373.1 0.98 1.01
May-12 $41,772.6 $41,107.6 $37,244.1 0.98 1.10 $230,311.1 $225,597.2 $220,617.2 0.98 1.02
Jun-12/ $33,827.2 $31,750.9 $29,176.7 0.94 1.09 $264,138.3 $257,348.1 $249,793.9 0.97 1.03
Jul-12 $33,196.1 $0.0 $0.0 0.00 0.00 $297,334.4 0.00 0.00
Aug-12 $43,890.6 $0.0 $0.0 0.00 0.00 $341,225.0 0.00 0.00
Sep-12 $39,144.6 $0.0 $0.0 0.00 0.00 $380,369.6 0.00 0.00
D | $1,489,306.2 | $1,476,398.1 | $1,412,923.7 | 0.9 | 1.04 |
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Office of River Protection (ORP-0014) Fiscal Year 2012 - Monthly EVMS

Base Operations 5.01
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June 2012
Earned Value
Month BCWS BCWP ACWP SPI CPI FYBCWS FY BCWP FY ACWP FY SPI FY CPI
Oct-11| $12,392.2 $12,786.7 $11,613.8 1.03 1.10 $12,392.2 $12,786.7 $11,613.8 1.03 1.10
Nov-11| $16,611.9 $16,361.1 $14,369.5 0.98 1.14 $29,004.1 $29,147.8 $25,983.3 1.00 1.12
Dec-11| $18,475.0 $17,939.2 $15,354.0 0.97 1.17 $47,479.1 $47,087.0 $41,337.3 0.99 1.14
Jan-12| $13,582.4 $14,954.3 $13,803.4 1.10 1.08 $61,061.5 $62,041.3 $55,140.7 1.02 1.13
Feb-12| $16,737.0 $16,169.5 $16,105.1 0.97 1.00 $77,798.5 $78,210.8 $71,245.8 1.01 1.10
Mar-12| $19,272.8 $18,703.5 $18,623.5 0.97 1.00 $97,071.3 $96,914.3 $89,869.3 1.00 1.08
Apr-12| $18,206.1 $16,155.1 $15,909.1 0.89 1.02 $115,277.4 $113,069.4 $105,778.4 0.98 1.07
May-12| $20,828.7 $20,643.6 $20,118.7 0.99 1.03 $136,106.1 $133,713.0 $125,897.1 0.98 1.06
Jun-12| $16,312.2 $15,867.6 $15,822.5 0.97 1.00 $152,418.3 $149,580.6 $141,719.6 0.98 1.06
Jul-12| $16,942.0 $0.0 $0.0 0.00 0.00 $169,360.3 0.00 0.00
Aug-12 $22,029.1 $0.0 $0.0 0.00 0.00 $191,389.4 0.00 0.00
Sep-12| $20,752.6 $0.0 $0.0 0.00 0.00 $212,142.0 0.00 0.00
CTD | $975,602.2 | $971,099.8 | $939,9159 | 100 | 1.03

Base Operations

Schedule Variance ($-444.5K):

The unfavorable schedule variance is primarily due to:
AY/AZ Farm Infrastructure due to a three-month delay in the receipt of the PUREX connector
components and 2-inch nozzles, which are now expected to be received in September. These
procurements are tied up in larger company procurements, which have been delayed due to
fabricator priorities and completion of commercial-grade dedication paperwork. In addition,

there was a one-month delay to the start of the raw water line installation and site preparation for

installation of the transformer, which was a result of the delayed award of the construction
contract.

Cost Variance ($45.2K):

Variance is negligible

TPA Monthly Summary
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Office of River Protection (ORP-0014) Fiscal Year 2012 - Monthly EVMS
Retrieve and Close SST's 5.02
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June 2012
Earned Value
Month BCWS BCWP ACWP SPI CPI FYBCWS FY BCWP FY ACWP FY SPI FY CPI
Oct-11 $3,580.0 $4,402.2 $4,709.1 1.23 0.93 $3,580.0 $4,402.2 $4,709.1 1.23 0.93
Nov-11 $5,940.2 $3,864.7 $5,462.1 0.65 0.71 $9,520.2 $8,266.9 $10,171.2 0.87 0.81
Dec-11 $7,038.0 $4,650.9 $6,844.4 0.66 0.68 $16,558.2 $12,917.8 $17,015.6 0.78 0.76
Jan-12 $3,732.7 $5,070.3 $6,601.7 1.36 0.77 $20,290.9 $17,988.1 $23,617.3 0.89 0.76
Feb-12 $5,629.0 $5,885.6 $7,633.1 1.05 0.77 $25,919.9 $23,873.7 $31,250.4 0.92 0.76
Mar-12 $9,484.6 $9,596.9 $9,999.9 1.01 0.96 $35,404.5 $33,470.6 $41,250.3 0.95 0.81
Apr-12 $7,717.2 $10,237.2 $9,151.0 1.33 1.12 $43,121.7 $43,707.8 $50,401.3 1.01 0.87
May-12| $12,189.8 $13,026.7 $10,318.8 1.07 1.26 $55,311.5 $56,734.5 $60,720.1 1.03 0.93
Jun-12 $10,070.2 $9,493.6 $8,872.0 0.94 1.07 $65,381.7 $66,228.1 $69,592.1 1.01 0.95
Jul-12 $9,234.0 $0.0 $0.0 0.00 0.00 $74,615.7 0.00 0.00
Aug-12 $14,859.9 $0.0 $0.0 0.00 0.00 $89,475.6 0.00 0.00
Sep-12| $12,201.8 $0.0 $0.0 0.00 0.00 $101,677.4 0.00 0.00
cTD | $3047287 | $301,530.6 | s301,417.9 | o0.99 | 100 ] |

Single-Shell Tanks

The unfavorable schedule variance is primarily due to:

e C-101 Retrieval due to delays in receiving long-lead procurements, specifically the Extended Reach
Sluicer Systems (ERSS), which were planned for May and June. The first two ERSS’ will be
delivered in July. Hose testing issues, including kinking of replacement hoses during June, have
contributed to delays. In addition, equipment removal activities were delayed by unfavorable
weather, ventilation availability, and an obstruction in riser 1. Issues have been resolved and new
equipment installation activities started in early July.

e C-102 Retrieval due to delays in the receipt of the ERSS’s which were planned to be received in June
but due to hose testing issues they are not expected until August. In addition, equipment removal
activities were delayed due to unfavorable weather, ventilation availability and work on riser 2. The
new riser has been successfully welded and crews will return to completing the balance of equipment
removals activities.
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Cost Variance ($621.9K):
The favorable cost variance is primarily due to:

e (C-107 Retrieval due to cost-efficient retrieval operations using the new MARS-V system. Retrieval
operations resumed in late May and continued throughout June.

e C-101 Retrieval due to efficiencies achieved in Retrieval System Installation. A subcontractor
construction forces crew of limited size was deployed on three tank projects (C-101, C- 102, and C-
105). When contaminated soil was encountered on C-102 riser 2, an additional crew was deployed to
reduce personnel radiological exposure, which reduced the remaining crew on C-101. The crew
worked very efficiently on C-101 completed equipment removal with less labor than planned.

Office of River Protection (ORP-0014) Fiscal Year 2012 - Monthly EVMS
WFD / Treatment Planning / DST Retrieval / Closure 5.03
----------------------------------------------------------------------------- $90,000.0
$14,000.0 " BCWS
----------------------------------------------------------------------------- $75,000.0
$12,000.0
= BCWP
$10,000.0 $60,000.0
s $8,000.0 - RONVE
8 $45,000.0
o $6,000.0 w44~ FYBCWS
$30,000.0
$4,000.0
$15,000.0 ==@==FY BCWP
$2,000.0
0.0
o L8 3 0S 1 1 1 1 1 1 : REERAIC
o - s 0“'" o ‘eo‘* ‘”‘A ot A \4‘“'\ G L R oY ‘,,
June 2012
Earned Value
Month BCWS BCWP ACWP SPI CPI FYBCWS FY BCWP FY ACWP FY SPI FY CPI
Oct-11 $2,399.7 $2,255.3 $2,062.4 0.94 1.09 $2,399.7 $2,255.3 $2,062.4 0.94 1.09
Nov-11 $3,657.3 $3,110.4 $3,461.2 0.85 0.90 $6,057.0 $5,365.7 $5,523.6 0.89 0.97
Dec-11 $5,080.5 $3,936.3 $3,833.1 0.77 1.03 $11,137.5 $9,302.0 $9,356.7 0.84 0.99
Jan-12 $3,401.5 $3,716.7 $3,770.3 1.09 0.99 $14,539.0 $13,018.7 $13,127.0 0.90 0.99
Feb-12 $4,968.7 $3,952.6 $4,632.5 0.80 0.85 $19,507.7 $16,971.3 $17,759.5 0.87 0.96
Mar-12 $4,858.0 $5,105.4 $4,692.0 1.05 1.09 $24,365.7 $22,076.7 $22,451.5 0.91 0.98
Apr-12 $5,556.4 $5,404.5 $4,531.6 0.97 1.19 $29,922.1 $27,481.2 $26,983.1 0.92 1.02
May-12 $8,445.0 $7,287.9 $6,700.7 0.86 1.09 $38,367.1 $34,769.1 $33,683.8 0.91 1.03
Jun-12| $7,161.6 $6,283.3 $4,371.8 0.88 1.44 $45,528.7 $41,052.4 $38,055.6 0.90 1.08
Jul-12 $6,736.8 $0.0 $0.0 0.00 0.00 $52,265.5 0.00 0.00
Aug-12 $6,629.0 $0.0 $0.0 0.00 0.00 $58,894.5 0.00 0.00
Sep-12 $5,832.4 $0.0 $0.0 0.00 0.00 $64,726.9 0.00 0.00
cTD | $194,808.9 [ $189,924.1 [ $159,8152 | 0.97 | 1.19 | |

Waste Feed Delivery/Treatment/DST Retrieval Closure

Schedule Variance (-$878.3K):
The unfavorable schedule variance is primarily due to:

e Waste Feed Delivery System Performance due to delays associated with initial Scaled Performance
testing and Limits of Performance testing caused by equipment failures. Equipment failures were
experienced on both the small-scale mixing demonstration platform and the remote sampler
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demonstration platform due to the complex simulants being used for this testing that have not been
used in previous tests. A recovery plan is being developed with the testing subcontractor.

Cost Variance $1,911.5K:
The favorable cost variance is primarily due to:

e  WFD Tank Mixing and Sampling due to over-reporting of earned value performance for the month.
The rules of performance are being reviewed based on the revised detailed schedule implemented last
month, and the fiscal year spend forecast is being evaluated.

*  WEFD System Performance variance is due to 1) Vendor accrual for testing on the remote sampler
demonstration and small-scale mixing demonstration was revised to address an over-accrual of costs
in May, resulting in the favorable cost variance.

® Subcontractor cost for Solids Accumulation work is direct-funded to SRNL through an IEWO. This
work is budgeted and progress taken in the WRPS performance measurement baseline, but because it
is direct-funded to SRNL, actual costs are reported by SRNL, not WRPS, which creates a favorable
CV.

* A cost correction for the remote sampler demonstration and the small-scale mixing demonstration.
The performance testing is split-funded between (1) WFD Tank Mixing and Sampling which is base
funded, and (2) WFD System Performance which is TDD funded. Costs were overstated in WFD
System Performance requiring the cost transfer.
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Office of River Protection (ORP-0014) Fiscal Year 2012 - Monthly EVMS

Supplement Treatment 5.04
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June 2012
Earned Value
Month BCWS BCWP ACWP SPI CPI FYBCWS FY BCWP FY ACWP FY SPI FY CPI
Oct-11 $187.5 $0.0 $22.3 0.00 0.00 $187.5 $0.0 $22.3 0.00 0.00
Nov-11 ($87.7) $99.8 $43.3 (1.14) 2.30 $99.8 $99.8 $65.6 1.00 1.52
Dec-11 $84.8 $84.8 $83.4 1.00 1.02 $184.6 $184.6 $149.0 1.00 1.24
Jan-12 $0.0 $0.0 ($26.9) 0.00 0.00 $184.6 $184.6 $122.1 1.00 1.51
Feb-12 $0.0 $0.0 ($108.9) 0.00 0.00 $184.6 $184.6 $13.2 1.00 13.98
Mar-12 $0.0 $0.0 $151.0 0.00 0.00 $184.6 $184.6 $164.2 1.00 1.12
Apr-12 $33.0 $47.1 $45.8 1.43 1.03 $217.6 $231.7 $210.0 1.06 1.10
May-12 $309.1 $149.4 $105.9 0.48 1.41 $526.7 $381.1 $315.9 0.72 1.21
Jun-12 $283.2 $106.0 $110.4 0.37 0.96 $809.9 $487.1 $426.3 0.60 1.14
Jul-12 $283.2 $0.0 $0.0 0.00 0.00 $1,093.1 0.00 0.00
Aug-12 $372.6 $0.0 $0.0 0.00 0.00 $1,465.7 0.00 0.00
Sep-12 $357.7 $0.0 $0.0 0.00 0.00 $1,823.4 0.00 0.00
cTD | s1416655 | $13,843.6 | $11,7747 | 098 | 1.18 |

Supplemental Treatment

Schedule Variance (-$177.2)

The unfavorable variance is primarily due to:

¢ Delay in awarding scope to Savannah River National Laboratory and Oak Ridge National Laboratory

using the Inter-Entity Work Order (IEWO) process for Technetium (Tc) Management and

Immobilization-Cast Stone Maturation activities. The IEWOs were approved by DOE-ORP and

accepted by both labs. The project is forecasting schedule recovery by September 30, 2012, to meet

originally scheduled milestones.

Cost Variance (-$4.4K)

Variance is negligible

TPA Monthly Summary
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Acquisition of New Facilities

M-090-11, Complete the Negotiation of No More Than Two Canister Storage Facility
Construction Interim Milestones, Due: 12/31/12, Status: To Be Missed. Formal notification
to miss this milestone was provided to Ecology via ORP Letter 12-ECD-0024 on 06/27/12.
Please see issues below.

M-090-00, Acquire/modify facilities for storage of IHLW, Due: 12/3 1/2019, Status: On
Schedule

M-047-06, Complete negotiation of no more than two interim milestones governing work
necessary to support completion of M-047-00, Due: 06/30/12, Status: Missed. Formal
notification to miss this milestone was provided to Ecology via ORP Letter 12-ECD-0024 on
06/27/12. Please see issues below.

M-047-00, Complete Work Necessary to provide facilities for management of secondary
waste from the WTP, Due: 12/31/2022, Status: On Schedule

Significant Past Accomplishments:

Interim Hanford Storage: Nothing to Report. The Secondary Liquid Waste Treatment Project
issued a number of conceptual design supporting documents and is on schedule to complete the
Conceptual Design Report and deliver the CD-1 package to ORP before 8/30/12.

Significant Planned Actions in the Next Six Months:
* Submit the Secondary Liquid Waste Treatment Project CD-1 Package to ORP.

Issues:

ORP submitted signed TPA Change Packages M-47-12-01 and M-90-12-01 to Ecology on
06/13/12 to defer negotiation of these milestones to a To Be Determined (TBD) date to be
established 12 months following completion of the River Protection Plan (RPP) Waste Treatment
Plant (WTP) re-baseline/re-planning efforts. Ecology provided letters 12-NWP-101 and 12-
NWP-100 disapproving M-47-12-01 and M-90-12-01 TPA Change Packages to ORP on
06/25/12. Formal notification to miss milestones M-047-06 and M-090-11 provide to Ecology
via ORP Letter 12-ECD-0024 on 06/27/12. Ecology issued a Notice of Violation (NOV) for M-
047-06 on 07/12/12 per letter 12-NWP-118. ORP received Ecology letter 12-NWP-122, Docket
Number 9402, stipulating a penalty of $5,000 for missing M-047-06 on 07/19/12. ORP paid this
penalty on 07/27/12.
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Supplemental Treatment and Part B Permit Applications
M-062-40ZZ, Submit a one-time Tank Waste Supplemental Treatment Technologies report
if a supplemental treatment technology is proposed other than a 2nd LAW, Due:
10/31/2014, Status: On Schedule.

M-062-45ZZ, Negotiate a one-time supplemental treatment selection, Due: 4/30/2015,
Status: On schedule. Negotiations are not yet underway.

M-062-45ZZ-A, Convert M-062-31-T01 through M-062-34-T01 to Interim Milestones, Due:
4/30/2015, Status: On Schedule.

M-062-31-T01, Complete final design and submit RCRA Part B permit mod request, Due:
4/30/2016, Status: On schedule

M-062-32-T01, Start construction of supplemental vitrification treatment facility and/or
WTP enhancements, Due: 4/30/2018, Status: On schedule

M-062-33-T01, Complete construction of supplemental vitrification treatment facility
and/or WTP enhancements, Due: 4/30/2021, Status: On schedule

M-062-45XX, No later than 12/31/2021, the DOE and Ecology shall complete negotiations
to establish a mechanism that will apply to resolve future disputes regarding the

determinations in M-062-45, paragraphs 4 and 5, due: 12/31/2021, Status: On Schedule

M-062-34-T01, Complete hot commissioning of supplemental vitrification treatment facility
and/or WTP enhancements, Due: 12/30/2022, Status: On schedule

M-062-21, Annually, submit data that demonstrates operation of the WTP, Due: 2/28/2023,
Status: On Schedule

M-062-00, Complete Pretreatment Processing and Vitrification of HLW and LAW Tank
Wastes, Due: 12/31/2047, Status: On Schedule

Significant Past Accomplishments:

None

Significant Planned Actions in the Next Six Months:
None

Issues:

None
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System Plan
M-062-40B, Submit a system plan describing the disposition of all tank waste managed by
ORP, Due: 10/31/2011, Status: Completed 10/24/2011 via DOE-ORP/ECY joint signature
letter 11-TPD-087.

M-062-40C, Select a minimum of three scenarios that will be analyzed in the system plan,
Due: 10/31/2013, Status: On Schedule

M-062-40D, Submit a system plan describing the disposition of all tank waste managed by
ORP, Due: 10/31/2014, Status: On Schedule

M-062-45-T01, Every six years, within six-months after last revision of the System Plan,
negotiate tank waste retrieval sequencing, Due: 4/30/2015, Status: On Schedule

Significant Past Accomplishments:

DOE/ORP submitted the River Protection Project System Plan, Revision 6, with a joint Ecology
signature to EPA on October 24, 2011.

Significant Planned Actions in the Next Six Months:

None

Status:

During the May 2012 ORP/Ecology TPA Quarterly Meeting, it was stated that five
proposed/draft scenarios/cases were submitted to Washington River Protection Solutions LLC
(WRPS) for System Plan 6 Addendum (SP6A). No verbal or written direction has been provided
to WRPS to begin simulation/modeling of the proposed/draft scenarios.

Since then, various circumstances have occurred, in which the five proposed/draft scenarios are
no longer considered scenarios. No new scenarios have been proposed for SP6A. System Plan 7
is still on schedule to begin in the May-August 2013 time frame.

Issues:

None
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WASTE TREATMENT AND IMMOBILIZATION PLANT (WTP) PROJECT

Number Title Due Date Status
. . g Completed — Report
M-062-01Y E:mellt. Sem‘['{Am;‘tal TPA Project 07/31/2012 |  hand-delivered on
SRPUANce epo 07/27/2012
M-062-01Z Submit Semi-Annual TPA Project 01/31/2013 On Schedule

Compliance Report

*SEE THE AUGUST 2012 ORP CONSENT DECREE 08-5085-FVS
MONTHLY SUMMARY REPORT FOR WTP FACILITY-SPECIFIC

INFORMATION
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Office of River Protection
Consent Decree 08-5085-FVS
Monthly Summary Report
August 2012
Page Topic Leads
i g James Lynch / Dan
3 Statistics / Status McDonald / Jeff Lyon
SST Retrieval and Closure ;
5 ~ D-00B-01, -02, 03, -04 Chris Kemp / Jeff Lyon
Tank Waste Retrieval Work Plan
6 | (TWRWP) Status Chris Kemp / Jeff Lyon
— Consent Decree Appendix C
SST Retrieval Monthly and Fiscal Year .
7 EVMS Data Janet Diediker / Jeff Lyon
9 WTP - Immobilization Plant Project Delmar Noyes / Dan
~  D-00A-06, D-00A-17, D-00A-01 McDonald
11 WTP Pretreatment (PT) Facility Wahed Abdul / Dan
- D-00A-18, -19, -13, -14, -15, 16 McDonald
14 High-Level Waste (HLW) Facility Wahed Abdul / Dan
~ D-00A-20, -21, 02, 03 McDonald
17 Low-Activity Waste (LAW) Facility Jeff Bruggeman / Dan
-~ D-00A-07, -08, -09 McDonald
20 Balance of Facilities (BOF)
— D-00A-12
Jason Young / Dan McDonald
22 Analytical Laboratory (LAB)
— D-00A-005
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Milestone Title Due Date tompletion Status
Date
Fiscal Year 2012
D-00C-02L Submit to Beology anﬁ;g‘;gson blanthly Summany: | g0y 10/25/11 | Completed
D-00C-02M | Submit to Ecology and Oregon Monthly Summary | .0 1121/11 | Completed
Reports
D-00C-02N | Submit to Ecology and Oregon Monthly Summary | ./ 122711 | Completed
Reports
D-00C-020 SRttt b Ml anl‘ie(;fjs‘m Mapttly Sommary {5y g 01/25/12 | Completed
Submit to Ecology and Oregon Semi-Annual Report
D-00C-01D Documenting Progress During Previous 6 Month 01/31/12 01/27/12 Completed
Period
D-00C-02P Submit to Ecology and Oregon Monthly Summary | o5 | 022012 Completed
Reports
D-00C-02Q Submit to Ecology and Oregon Monthly Summary 03/31/12 03/31/12 Completed
Reports
D-00C-02R Submit to Beology angeop:f;’“ Menthly Sunsiey | somar o 04/26/12 | Completed
D-00C-02S Submit to Ecology and Oregon Monthly Summary 05/31/12 05/29/12 Completed
Reports
D-00C-02T Submit to Ecology and Oregon Monthly Summary 06/30/12 06/29/12 Completed
Reports
D-00C-02U St i angeopfng:n MonthlySammary | e s 07/26/12 | Completed
Submit to Ecology and Oregon Semi-Annual Report
D-00C-01E Documenting Progress During Previous 6 Month 07/31/12 07/27/12 Completed
Period
D-00C-02V Submit to Ecology and Oregon Monthly Summary 08/31/12 On-goifip
Reports
D-00C-02W Submit to Ecology and Oregon Monthly Summary 09/30/12 On-going
Reports
Fiscal Year 2013
D-00C-02X Submit to Ecology & State of Oregon Monthly 10/31/2012 On-goirig
Summary Report
*¥D-00C-02Y Submit to Ecology & State of Oregon Monthly 11/30/2012 On-going
Summary Report
** Future Monthly Reports will be added as necessary to maintain a two-months ahead activity.
D-00A-05 LAB Construction Substantially Complete 12/31/2012 On-going
D-00A-12 Steam Plant Construction Complete 12/31/2012 On-going
Complete Construction of Structural Steel to EL. 37' :
D-00A-21 in HLW Fac. 12/31/2012 On-going
CD Monthly Summary 3 August 2012
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Milestone Title Due Date AaEioR i) Status
Date

Fiscal Year 2013 Continued

D-00C-01F Submit to Ecology & State of Oregon Semi-Annual 01/31/2013 Chii-golig
Report

D-00C-01G Submit to Ecology & State of Oregon Semi-Annual 07/31/2013 On-going
Report

D-006-00-A1 Provide State of Oregon Notice of Meetings 09/25/2013 On-going

Reports

D-00C-01 series, Submit to Ecology & State of Oregon Semi-Annual Report, Due: Semi-
Annually — January 31* and July 31% of each year. Status: On-going

D-00C-02 series, Submit to Ecology & State of Oregon Monthly Summary Report
Documenting Progress During Previous Month, Due: End of Each Month, Status: On-going

D-006-00-A1, Provide State of Oregon notice of meetings in D-006-00-A, etc. no less than 30
days before they are scheduled, Due: 9/25/2013, Status: On-going

D-006-00-A, Meet Approximately Every Three Years After Entry of Decree to review
requirements of the Consent Decree, Due: 10/25/2013, Status: On-going
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SST Retrieval Program

D-00B-01, Complete Retrieval of Tank Wastes from 10 Remaining SSTs in WMA-C, Due:
9/30/2014, Status: On-going

D-00B-01A thru J, Submit Tank Retrieval Complete Certification, Due: TBD

Pursuant to the requirement in Section IV-B-5 of the Consent Decree (CD) DOE must submit to
Ecology a written certification that DOE has completed retrieval of a tank in accordance with the
requirements of Appendix “C”, Part 1, of the CD. Tanks currently in retrieval status are C-104,
C-107, C-108, C-109, C-110, C-111, and C-112.

D-00B-02, Advise Ecology of the 9 SSTs from which Waste Will Be Retrieved by 2022, Due:
9/30/2014, Status: Complete. ORP and Ecology began meeting in December 2010 to discuss
the selection of the next nine tanks from which waste will be retrieved and why ORP believes
those nine tanks should be in A/AX Farms. The last meeting was held on August 24, 2011. At
this meeting, Ecology stated that it believes the requirements of D-00B-02 of the Consent
Decree have been met.

D-00B-03, Initiate Startup Retrieval in At Least 5 of 9 SSTs in D-00B-02, Due: 12/31/2017,
Status: On-going

D-00B-04, Complete Retrieval of Tank Wastes from the 9 SSTs in D-00B-02, Due:
9/30/2022, Status: On-going

D-00B-04A thru I, Submit Tank Retrieval Complete Certification, Due: TBD

Significant Past Accomplishments:
1. Completed removal of legacy (long length) equipment at C-101.
Continued procurement for C-101 & 102 modified sluicing retrieval systems.
Continued removal of legacy (long length) equipment in C-102.
Continued hard heel retrieval activities on C-104 with recirculation of caustic.
Continued construction activities for removal of equipment at C-105 to support large riser
installation.

RS

6. Continued modifying ventilation system to add C-105 to the new exhaust system installed
for C-102.

7. Continued C-107 retrieval utilizing the MARS system (approximately 80% of waste
retrieved).

e

Completed removal of failed C-109 slurry pump to support hard heel removal.
9. Completed installation of new C-109 slurry pump and initiated hard heel retrievat by
transferring S5K gallons of dissolution water to AN-106.

Significant Planned Activities in the Next Six Months:
1. Complete construction/installation of the modified sluicing system in C-101.
2. Complete removal of legacy equipment at C-102.
3. Complete construction/installation of the modified sluicing system in C-102.
4. Complete hard heel removal of waste at C-104.
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5. Complete installation of the C-105 ventilation system and removal of equipment.
6. Complete installation of the large riser in C-105.
7. Complete C-107 bulk retrieval.
8. Complete C-107 hard heel retrieval.
9. Obtain C-108 Post-Retrieval samples using the Off Riser Sampling System.
10. Complete discussions with Ecology on the retrieval certificate of completion.
Issues:
None.
Tank Waste Retrieval Work Plan (TWRWP) Status
Expected Retrieval Third
Tank | TWRWP Revisions Technology Second Technology Technology
MRS (per 10/7/10
C-101 | RPP-22520 Complete agreement, to be | Chemical Dissolution -
Modified Sluicing)
C-102 | RPP-22393 Complete Modified Sluicing | Chemical Dissolution -
C-104 | RPP-22393 In Process Modified Sluicing | Chemical Dissolution =
High pressure water
C-105 | RPP-22520 In Process MARS-V spray/M A RS 5
platform
C-107 | RPP-22393 In Process MARS-S MARS-High Pressure =
C-108 | RPP-22393 In Process Modified Sluicing | Chemical Dissolution =
After evaluation
C-109 | RPP-21895 | of C-108 hard | Modified Sluicing | Chemical Dissolution =
heel retrieval
sfter evaluation None (to be revised
C-110 | RPP-33116 | of C-108‘ hard | Modified S]ul(;]ng to In-Tank Vehicle) =
heel retrieval
Adter gvalustion None (to be revised
C-111 | RPP-37739 | of C-108. hard | Modified Sluicing to In-Tank Vehicle) -
heel retrieval
C-112 | RPP-22393 In Process Modified Sluicing | Chemical Dissolution =

Significant Accomplishments

None.

Significant Planned Activities in the Next 6 Months:
Work with Ecology on updates to TWRWPs RPP-22520, RPP-22393, and RPP-37739 for tanks
C-101, C-102, and C-111, respectively.

Issues:
None.
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SST Retrieval Monthly and Fiscal Year EVMS Data

Office of River Protection (ORP-0014) Fiscal Year 2012 - Monthly EVMS

Retrieve and Close SST's 5.02
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June 2012
Earned Value
Month BCWS BCWP ACWP SPI CPI FYBCWS FY BCWP FY ACWP FY SPI FY CPI
Oct-11|  $3,580.0 $4,402.2 $4,709.1 1.23 0.93 $3,580.0 $4,402.2 $4,709.1 1.23 0.93
Nov-11|  $5,940.2 $3,864.7 $5,462.1 0.65 0.71 $9,520.2 $8,266.9 $10,171.2 0.87 0.81
Dec-11|  $7,038.0 $4,650.9 $6,844.4 0.66 0.68 $16,558.2 $12,917.8 $17,015.6 0.78 0.76
Jan-12| $3,732.7 $5,070.3 $6,601.7 1.36 0.77 $20,290.9 $17,988.1 $23,617.3 0.89 0.76
Feb-12|  $5,629.0 $5,885.6 $7,633.1 1.05 0.77 $25,919.9 $23,873.7 $31,250.4 0.92 0.76
Mar-12|  $9,484.6 $9,596.9 $9,999.9 1.01 0.96 $35,404.5 $33,470.6 $41,250.3 0.95 0.81
Apr-12(  $7,717.2 $10,237.2 $9,151.0 1.33 1.12 $43,121.7 $43,707.8 $50,401.3 1.01 0.87
May-12| $12,189.8 $13,026.7 $10,318.8 1.07 1.26 $55,311.5 $56,734.5 $60,720.1 1.03 0.93
Jun-12| $10,070.2 $9,493.6 $8,872.0 0.94 1.07 $65,381.7 $66,228.1 $69,592.1 1.01 0.95
Jul-12|  $9,234.0 $0.0 $0.0 0.00 0.00 $74,615.7 0.00 0.00
Aug-12| $14,859.9 $0.0 $0.0 0.00 0.00 $89,475.6 0.00 0.00
Sep-12| $12,201.8 $0.0 $0.0 0.00 0.00 $101,677.4 0.00 0.00
CTD | $3047287 | $301,5306 | $301,417.9 | 099 | 100 |

Single-Shell Tanks
Schedule Variance (-$576.46K):

The unfavorable schedule variance is primarily due to:

C-101 Retrieval due to delays in receiving long-lead procurements, specifically the Extended Reach
Sluicer Systems (ERSS), which were planned for May and June. The first two ERSS’ will be
delivered in July. Hose testing issues, including kinking of replacement hoses during June, have
contributed to delays. In addition, equipment removal activities were delayed by unfavorable
weather, ventilation availability, and an obstruction in riser 1. Issues have been resolved and new
equipment installation activities started in early July.

C-102 Retrieval due to delays in the receipt of the ERSS’s which were planned to be received in June
but due to hose testing issues they are not expected until August. In addition, equipment removal
activities were delayed due to unfavorable weather, ventilation availability and work on riser 2. The
new riser has been successfully welded and crews will return to completing the balance of equipment
removals activities.
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Cost Variance ($621.9K):

The favorable cost variance is primarily due to:

e C-107 Retrieval due to cost-efficient retrieval operations using the new MARS-V system. Retrieval
operations resumed in late May and continued throughout June.

e C-101 Retrieval due to efficiencies achieved in Retrieval System Installation. A subcontractor
construction forces crew of limited size was deployed on three tank projects (C-101, C- 102, and C-
105). When contaminated soil was encountered on C-102 riser 2, an additional crew was deployed to
reduce personnel radiological exposure, which reduced the remaining crew on C-101. The crew
worked very efficiently on C-101 and completed equipment removal with less labor than planned.
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WASTE TREATMENT AND IMMOBILIZATION PLANT (WTP) PROJECT

Number Title Due Date Status

D-00A-06 | Complete Methods Validations 12/31/2017 | On-going* (see issues below)

D-00A-17 | Hot Start of Waste Treatment Plant | 12/31/2019 On-going* (see issues below)

Achieve Initial Plant Operations for | 12/31/2022

D-00A-01 WTP

On-going* (see issues below)

The WTP Project currently employs approximately 2,515 Full-Time Equivalent (FTE) contractor
(Bechtel National, Inc. [BNI]) and subcontractor personnel, including 591 craft, 534 non-manual,
and about 140 subcontractor personnel FTEs working at the WTP construction site (all facilities).
As of June 2012, the project was 65 percent complete overall, design and engineering was 86
percent complete, procurement was 70 percent complete, construction was 62 percent complete,
and startup and commissioning was 15 percent complete.

The overall WTP Project schedule variance in June was a negative $63.7 M the cost variance
was a negative $47 M. The cost variance was primarily related to Engineering Design,
Construction Crafts, and Plant Equipment; and the schedule variance was primarily related to
Engineering Design, Plant Equipment, VCT & Process Technology and Environmental &
Nuclear Safety.

Following is the status through the end of June for current project issues.
Significant Past Accomplishments:

e Completed the High Level Waste (HLW) vessel RLD-00008 weld discrepancies Extent of
Condition review and evaluated the results (PT)

e Completed installation of HDH-VSL-1 on trolley in canister rinse tunnel (HLW)

e Completed installation of platform steel to support CO, decontamination piping (LAW)
e Completed 8 week walk down for WTP switchgear building 87 (BOF)

e Completed installation of Crane #13 at the south end of the hotcell (LAB)

Significant Planned Actions in the Next Six Months:

* Issue the final report documenting the results from the entrainment coefficient testing for the
PVV system (PT)

® Receive Plant Wash and Drains vessel (RLD-VSL-8) (HLW)

e Complete 37’ structural steel (HLW)

¢ Complete installation of melter power supplies (LAW)

e Complete installation of éutosampler (ASX system) (LAW)

e Complete construction of the cooling tower (BOF)

e Complete construction of the switchgear building (BOF)

e Complete mechanical installation of autosampling system (LAB)
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Issues:

Monthly Summary Report

e *Technical issues relevant to the PTF and HLW facilities include, among others, pulse jet
mixers, corrosion/erosion in piping and vessels, hydrogen accumulation, and waste feed

1Ssues.

e There are no significant technical issues in LAW, LAB or BOF at this time.

EXC-01a: Fiscal Year Cost and Schedule Report
Data Set: FY 2012 Earned Value Data

Data as of: June 2012

River Protection Project
Waste Treatment Plant (WTP) Project

EVMS Monthly and Fiscal Year Values
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Earned Value Month
‘Earned Value | BCcws { BCWP ! ACWP | SPI | CPI |FYBCWS| FYBCWP | FYACWP | FYSPI | FYCPI ;
| Month ;
© Oct2011  $64,411  $65,869  $66,670 1.02  0.99 $64,411 $65,869  $66,670 1.02 0.99
Nov 2011 465647  $70,625 $70,879 1.08  1.00 $130,058  $136,494 $137,549 1.05 0.99
Dec2011  $90,699  $85,246  $87,845  0.94  0.97 $220,757  $221,740 $225,394 1.00 0.98
Jan2012  $52,248  $45,149  $41,816 0.86  1.08 $273,005  $266,889 $267,210 0.98 1.00
Feb2012  $59,271  $58,579  $63,201 0.99  0.93 $332,276  $325,468 $330,411 0.98 0.99
Mar2012  $57,285  $49,398 453,161 0.86  0.93 $389,561  $374,866 $383,572 0.96 0.98
Apr2012  $62,378  $47,517  $52,149 0.76  0.91 $451,939  $422,383 $435,721 0.93 0.97
May 2012  $71,778  $42,759  $47,365 0.60  0.90 $523,717  $465,142 $483,086 0.89 0.96
Jun2012  $78,891  $56,530  $60,446 0.72  0.94 $602,608  $521,672 $543,532 0.87 0.96
Jul2012  $66,388 0.00 $668,996 0.00
Aug 2012  $66,879 0.00 $735,874 0.00
Sep2012  $75,468 0.00 $811,342 0.00
PTD $7,066,356 $7,002,626 $7,049,557 0.99  0.99
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PRETREATMENT (PT) FACILITY

Number Title Due Date Status
: : _orinok
D-00A-19 .Complete.Elevatlon 98' Concrete Floor Slab 12/31/2014 Qn going
in PT Facility (see issues below)
p coRino%
D-00A-13 Complgte Installation of Pretreatment Feed 12/31/2015 Qn going
Separation Vessels (see issues below)
- ] v r » *
D-00A-14 PT Facility Construction Substantially 12/31/2017 Qn going
Complete (see issues below)
-poing*
D-00A-15 | Start PT Facility Cold Commissioning 12/31/2018 On-going
(see issues below)
-poing*
D-00A-16 | PT Facility Hot Commissioning Complete 12/31/2019 On-going
(see issues below)

The Pretreatment (PT) Facility will separate radioactive tank waste into High Level Waste
(HLW) and Low-Activity Waste (LAW) fractions and transfer each waste type to the respective
vitrification facility for immobilization. Through June 2012, the PT Facility was 53 percent
complete overall, with engineering design 80 percent complete, procurement 52 percent
complete, construction 42 percent complete, and startup and commissioning 4 percent complete.

Significant Past Accomplishments:

The Extent of Condition review from the HLW vessel RLD-00008 weld discrepancies has been
completed and the results evaluated. Based on the results, a more extensive inspection plan
involving the entire black cell and hard to reach vessels has been initiated.

The key on-going activities in Pretreatment are related to the resolution of the Pretreatment
Vessel Vent Process (PVP) system design, Hydrogen in Piping and Ancillary Vessels (HPAV),
erosion/corrosion and vessel mixing technical issues.

The small scale test report documenting the results to determine realistic entrainment coefficient
for the Process Vessel Vent Exhaust (PVV) system was issued in July 2012. The medium scale
testing was completed and the report documenting the results will be issued in August 2012. The
preliminary results for both the small and medium scale tests resulted in an entrainment
coefficient smaller than expected, which supports less extensive modification to the PVV system
design.

The Hydrogen Generation Rate (HGR) calculations for HLP-22, HLP-27/28 and HFP have been
completed and will be issued in September 2012 after V&V of the software. The remaining
calculations in support of resolving the HPAV issue are currently planned to be completed in
November 2012.

The implementation plan for the Preliminary Design Safety Analysis (PDSA) update, which will
integrate the nuclear safety activities with the vessel design confirmation activities, is scheduled
to be issued in September 2012.

The construction of the facility for the 14 foot vessel testing is progressing well.

CD Monthly Summary 11 August 2012




Office of River Protection Monthly Summary Report

A revision to the 2010-2 Implementation Plan (IP) is in progress and will address the changes in
strategy, approach and expectations. The plan is expected to be issued to the DNFSB in the last
quarter of calendar year 2012.

The draft alternative study to identify options for the path forward on the non-Newtonian vessels
was completed and the options are being evaluated.

The revised erosion/corrosion action plan is scheduled to be issued in August 2012, and a
corrosion test scoping document is expected to be issued in December 2012 to address the
material selection issue.

The NQA-1 Computational Fluid Dynamics (CFD) Verification and Validation (V&V) simulant
tests will start after the resolution of DOE/NETL comments on the test plan. DOE and BNI have
been having meetings and the NETL team is coming to the Hanford site in August to facilitate
resolution of the comments. Informational testing in preparation for CFD V&V simulant tests
started in July.

Significant Planned Actions in the Next Six Months:

e Issue the final report documenting the results from the entrainment coefficient testing for the
PVV system

e Complete Hazards and Operability Analysis (HAZOP) for (PVP) system
¢ [ssue the implementation plan for the PDSA update

e Complete the HPAV HGR rate calculations

e Issue the technical scaling selection basis document

e Submit the 2010-2 Implementation Plan revision

e Issue the corrosion test scoping document

e Complete the single PJM (pump down) tests for the 8’ vessel in support of the V&V of the
CFD program

e Issue jumpers phase 2 frame design for hot cell areas 29, 30 and 33
Issues:

* Technical issues relevant to the PTF and HLW facilities include, among others, pulse jet
mixers, corrosion/erosion in piping and vessels, hydrogen accumulation, and waste feed issues. .
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Data Set: FY 2012 Earned Value Data Data as of: June 2012
River Protection Project
Pretreatment Facility

EVMS Monthly and Fiscal Year Values
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| Earned Value BCWS BCWP ACWP SPI CPI | FYBCWS | FYBCWP | FYACWP | FYSPI | FYCPI
Month

Oct2011  $17,935  $20,110  $20,000 1.12 1.01 $17,935 $20,110  $20,000  1.12 1.01
Nov 2011  $20,616  $24,945  $25,222 1.21 0.99 $38,551  $45,055  $45,222  1.17 1.00
Dec2011  $29,580  $25,673  $27,175 0.87 0.94 $68,131 70,728  $72,397  1.04 0.98
Jan2012  $12,292  $10,751 411,583 0.87 0.93 80,423  $81,479  $83,980  1.01 0.97
Feb2012 414,371 417,367  $18,675 1.21 0.93 $94,794  $98,846 $102,655  1.04 0.96
Mar2012  $13,101  $11,054  $11,874 0.84 0.93 $107,895 $109,900 $114,529  1.02 0.96
Apr2012  $16,877 $8,730  $12,488 0.52 0.70 $124,772 $118,630 $127,017  0.95 0.93 |
May 2012 $23,773 $8,080  $11,320 0.34 0.71 $148,545 $126,710 $138,337  0.85 0.92

Jun 2012  $21,271 $7,567  $12,061 0.36 0.63 $169,816 $134,277 $150,398  0.79 0.89

Jul2012  $18,266 0.00 $188,082 0.00
Aug 2012 $24,560 0.00 $212,641 0.00
Sep2012  $25,838 0.00 $238,479 0.00

PTD $1,412,989 $1,383,776 $1,371,011 0.98 1.01
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HIGH-LEVEL WASTE (HLW) FACILITY

Number Title Due Date Status
D-00A-21 | Complete Construction of Structural Steel | 12/31/2012 On-going
to 37° in HLW Facility
D-00A-02 | HLW Facility Construction Substantially | 12/31/2016 On-going*
Complete (see issues below)
D-00A-03 | Start HLW Facility Cold Commissioning 6/30/2018 On-going*
(see issues below)
D-00A-04 | HLW Facility Hot Commissioning 12/31/2019 On-going*
Complete (see issues below)

The High Level Waste (HLW) Facility will receive the separated high-level waste concentrate
from the Pretreatment (PT) Facility. This concentrate will be blended with glass formers and
converted into molten glass in one of the two HLW melters and then poured into cylindrical
stainless steel canisters. After cooling, the canisters will be sealed and decontaminated prior to
shipment to interim storage. The HLW Facility is 60 percent complete overall, with engineering
design 87 percent complete, procurement 76 percent complete, construction 42 percent complete,
and startup and commissioning is 4 percent complete.

Significant Past Accomplishments:

Excellent progress is being made on completion of the Consent Decree Milestone (D-00A-21)
“Complete Construction of Structural Steel to 37’ in HLW Facility.” The current forecast for
construction completion is September 2012 compared to the consent decree compliance date of
December 31, 2012. All of the materials to complete this milestone have been delivered and are
on site. The remaining steel erection consists primarily of 4 beams in the Rinse Tunnel. Prior to
setting this steel, work at lower elevations is proceeding in order to utilize efficiencies gained by
being able to lift materials in through the roof.

The seismic rails for the decontamination rinse bogie have been set. The Dangerous Waste
Permit change notification has been approved so that the rinse bogie can be installed. The rinse
bogie and decontamination vessel have been installed in the canister rinse tunnel. The rails will
be installed following the setting of the decontamination rinse bogie for final alignment.

75% of the concrete has been poured in the facility with 58ft elevation walls continuing and a
majority of the 371t slabs complete.

Fabrication of Plant Wash and Drain Vessel (RLD-VSL-08) in England was completed; and it
was delivered to the Mid-Columbia Engineering Facility in April for further inspection prior to
being received and accepted by Bechtel. At this time, Bechtel and the vendor are working on a
Corrective Action Plan for RLD-VSL-08 vendor welding issues. The project completed factory
acceptance testing on Thermal Catalytic Oxidizers (TCO) which are being fabricated in
Colorado. The TCOs are scheduled for delivery to the site in August.
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Significant Planned Actions in the Next Six Months:

e Complete 37’ structural steel

e Receive Thermal Catalytic Oxidizers

* Receive Plant Wash and Drains Vessel (RLD-VSL-8)
e Receive Acidic Waste Vessel (RLD-VSL-7)

e Receive Primary Off-gas Vessel HEME Vessel

Issues:

* Technical issues relevant to the PTF and HLW facilities include, among others, pulse jet
mixers, corrosion/erosion in piping and vessels, hydrogen accumulation, and waste feed issues.
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Data Set: FY 2012 Earned Value Data

Monthly Summary Report

Data as of: June 2012

River Protection Project
High-Level Waste Facility

EVMS Monthly and Fiscal Year Values
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Earned Value Month

[ Eamed value T BCWS | BCWP ACWP | SPI | CPI | FYBCWS | FYBCWP *’FTA’CW#T“FVEE"" FY CPI
! Month l_ ﬂ___l“ ! ! —
Oct 2011 $9,953 $10,437 $10,368 1.05 1.01 $9,953 $10,437 $10,368 1.05 1.01
Nov 2011 $10,920 $11,224 $11,295 1.03 0.99 $20,873  $21,661  $21,663 1.04 1.00
Dec 2011 $15,209 $14,578 $14472 096 1.01 $36,082 $36,239 $36,135 1.00 1.00
Jan 2012 $9,878 $6,187 $6,142 0.63 1.01 $45,960  $42,426  $42,277  0.92 1.00
Feb 2012 $9,383 $8,807 $8,891 0.94 0.99 $55,343 $51,233 $51,168 0.93 1.00
Mar 2012 $7,900 $7,901 $8,221 100 096  $63,243  $59,134  $59,389  0.94  1.00
Apr 2012 $7,652 $5,055 $5676 066 0.89  $70,895  $64,189  $65065 091 0.9
May 2012 $10,364 $4,150 $4,849 (040 0.86  $81,259  $68,339  $69,914 084  0.98
Jun 2012 $12,929 $6,691 $7,502 052 0.89 $94,188  $75,030  $77,416 080  0.97
Jul 2012 $15,787 0.00 $109,975 0.00
Aug 2012 $9,818 0.00 $119,793 0.00
Sep2012  $10,133 0.00 $129,926 0.00
PTD $923,681 $906,656  $902,474 0.98 1.00
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LOW-ACTIVITY WASTE (LAW) FACILITY

Number Title Due Date Status

D-00A-07 LAW Facility Construction Substantially 12/31/2014 On-going
Complete

D-00A-08 | Start LAW Facility Cold Commissioning 12/31/2018 On-going

D-00A-09 LAW Facility Hot Commissioning 12/31/2019 On-going
Complete

The Low-Activity Waste (LAW) Facility will vitrify LAW from the Pretreatment (PT) Facility.
Waste will be mixed with glass formers, vitrified into glass at a design capacity of 30 metric tons
per day, and placed in stainless steel containers that are anticipated to be disposed on the
Hanford Site in the Integrated Disposal Facility. The LAW Facility is 69 percent complete
overall, with engineering design 85 percent complete, procurement 88 percent complete,
construction 71 percent complete, and startup and commissioning is 5 percent complete.

Significant Past Accomplishments:

Electrical systems design continues in support of all equipment, controls, and lighting throughout
the facility. The system design document for the C1 Ventilation (C1V), C2 Ventilation (C2V)
and LAW Stack Discharge Monitoring (SDJ) systems were issued. New configuration data
indices were issued for the DC 125-Volt Electrical (DCE), Low-Voltage Electrical (LVE),
Medium-Voltage Electrical (MVE), LAW Concentrate Receipt Process (LCP) and
Uninterruptible Power Electrical (UPE) systems. Confirmed calculations were issued for the
Code Case 2211-10verpressure Protection Evaluation of the LAW Primary Off-Gas (LOP)
system and Code Case UG-140 Overpressure Protection Evaluation of the LAW Secondary Off-
Gas (LVP) system.

New anchorage drawings for elevation +48’ rooms L-0309, L-0311 and L-0313 were issued.
Piping isometric drawings for the LAW Chilled Water (CHW), Steam Condensate Water (SCW),
Radioactive Liquid Waste Disposal (RLD), LAW Melter Feed Process (LFP), and the Carbon
Dioxide Gas (CDG) systems were issued. Piping support drawings were issued for the
Instrument Service Air (ISA), CHW, CDG, and Autosampling (ASX) systems. Public review of
the LAW-027 permit package for the LVP Carbon Bed Adsorber and the LAW-026B permit
package for the LVP HEPA Housings ended on July 20, 2012. There were no public comments,
the effective date of the permit and the date the equipment can be installed is August 20, 2012.
Approval was received from the Washington State Department of Ecology (Ecology) on July 19,
2012 for Hanford Resource Conservation and Recovery Act (RCRA) permit modification 24590-
LAW-PCN-ENV-11-055, to incorporate enhanced LAW Melter Feed Process (LFP) system
Piping and Instrument Diagrams (P&IDs) into the permit.

Procurement activities for the LAW facility are currently focused on the LVP system
components. Engineering review of vendor calculations and vendor interactions continued as a
major emphasis during the ongoing procurement of LVP system components. Bubbler density
transmitters for the LAW Melter Feed Process (LFP) system were received and three-way plug
control valves for the Plant Cooling Water (PCW) system.
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The primary areas of construction focus continued to be LAW facility partition wall installation
and equipment installation for the Container F inishing Handling (LFH) system. Installation of
the decontamination manipulators, finishing line dual-rail hoists, and the trolley/bogie cars for
the LFH system continued.

Construction activities were initiated to install structural steel for the fire riser room on the west
side of the annex and floor coatings were applied on the second floor of the annex. Leveling
pour cave steel plates in the melter bays at elevation +3°. Other on-going construction activities
included installation of instrument tubing, scheduled conduit in various planning areas along
with unscheduled lighting conduit at elevation +48’, and platform installation in the southeast
corner of the facility for the CDG system. Electrical work activities continued on LAW
Container Pour Handling (LPH) system crane in the buffer storage room and LAW Container
Finishing Handling (LFH) system hoist at elevation +28’.

Installation activities were completed for the CDG pipe rack.
Comments were resolved for software functional requirements for the following systems:

® LAW Melter Feed Process System (LFP)
* Carbon Dioxide Gas System (CDG)

Significant Planned Actions in the Next Six Months:

e Complete installation of melter power supplies

e Complete installation of Auto Sampling (ASX) system

® Receive HEPA Pre-heaters for LVP system

* Receive HEPA Housings for LVP system

* Receive Thermal Catalytic Oxidizer (TCO) for LVP system

Issues:

No major issues at this time.

CD Monthly Summary 18 August 2012



Office of River Protection Monthly Summary Report

EXC-01a: Fiscal Year Cost and Schedule Report

Data Set: FY 2012 Earned Value Data Data as of: June 2012
River Protection Project
Low-Activity Waste Facility

EVMS Monthly and Fiscal Year Values
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Earned Value Month

| Eamed Value | Bcws | BCWP | ACWP | SPT | CPI | FYBcws| FYBecwp [FYACWR| FYSpi T Fycer]
!

Month
Oct 2011 $4,415 $4,115 $4,104 0.93 1.00 $4,415 $4,115 $4,104 0.93 1.00
Nov 2011 $3,404 $3,510 $3,704 1.03 0.95 $7,819 $7,625 $7,808 0.98 0.98
Dec 2011 $5,827 $5,807 $6,123 1.00 0.95 $13,646 $13,432 413,931 0.98 0.96
Jan 2012 $3,886 $2,617 $2,412  0.67 1.08 $17,532 $16,049 $16,343 0.92 0.98
Feb 2012 $5,140 $5,117 $5,472 1.00 0.94 $22,672 $21,166 $21,815 0.93 0.97
Mar 2012 $8,531 $5,960 $5,900 0.70 1.01 $31,203 $27,126  $27,715 0.87 0.98
Apr 2012 $7,735 $6,351 $7,469 0.82 0.85 $38,938 $33,477 $35,184 0.86 0.95
May 2012 $8,906 $4,481 $5425 0.50 0.83 $47,844 $37,958 440,609 0.79 0.93
Jun 2012 $7,945 $6,685 $6,619 0.84 1.01 $55,789 $44,643 $47,228 0.80 0.95
Jul 2012 $7,638 0.00 $63,427 0.00
Aug 2012 $6,263 0.00 $69,690 0.00
Sep 2012  $14,932 0.00 $84,622 0.00

PTD $692,373  $681,905 $729,764 0.98 0.93
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BALANCE OF FACILITIES (BOF)

Number Title Due Date Status

D-00A-12 | Steam Plant Construction Complete 12/31/2012 On-going

The Balance of Facilities (BOF) provides services and utilities to support operation of the main
production facilities — PT, HLW, LAW, and LAB. The BOF is 50 percent complete overall,
with engineering design 74 percent complete, procurement 49 percent complete, construction 65
percent complete, and startup and commissioning is 9 percent complete.

Significant Past Accomplishments:

Oversight efforts are focused on identification of individual facility requirements within BOF to
support facility completion and turnover to the startup organization. As necessary to support
facility completion, the WTP contractor initiates a weekly or bi-weekly meeting approximately
12 months prior to the scheduled turnover date. The meetings focus on schedule reviews and
punch list development for the remaining construction activities. Regular meetings are currently
being held for the WTP site switchgear buildings (87 and 91), Chiller Compressor Plant (CCP),
and a meeting is currently being established for the Non-radioactive Non-Dangerous Liquid
Drains (NLD) facility.

Recent accomplishments for the BOF team are:

e Completed 8 week walk down for WTP switchgear building 87

* Began issuing system flushing sketches for the Plant Service Air (PSA) system and the Plant
Cooling Water (CHW) system

* Began excavation for the Potable Water (DOW) tie-in at the PTF and the Sanitary Disposal
system (SND) tie-in between the LAB and LAW facilities

* Began installing structural steel for pipe rack connection from the LAB to the LAW facility
¢ Continued installing PSA system piping in the Glass Former Storage Facility
* Continued installation of pressure safety valves in the CHW and PSA systems for the CCP

Significant Planned Actions in the Next Six Months:

e Complete construction of cooling tower

¢ Complete construction of BOF switchgear building

Install structural steel for anhydrous ammonia facility

e Turover WTP Switchgear (Bldg 87) from construction to the startup organization

Issues:

No major issues.
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EXC-01a: Fiscal Year Cost and Schedule Report

Data Set: FY 2012 Earned Value Data Data as of: June 2012
River Protection Project
Balance of Facilities

EVMS Monthly and Fiscal Year Values
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Earned Value Month

Ean;;d :/:lue" BCWS BCWP ACWP SPI | CPI | FYBCWS| FYBCWP |FYACWP| FYSPI | FYCPI |
n
Oct2011  $2,980 $1,685 $1,454 0.57 1.16 $2,980 $1,685 $1,454  0.57 1.16
Nov 2011 41,455 $1,524 $1,564 1.05 0.97 $4,435 $3,209 $3,018 0.72 1.06
Dec2011  $2,594 $1,895 $1,981 0.73 0.96 $7,029 $5104 $4,999 0.73 1.02
Jan2012  $1,597 $1,652 $1,262  1.03 1.31 $8,626 $6,756 $6,261  0.78 1.08
Feb2012  $1,939 $1,841 $2,123  0.95 0.87 $10,565 $8,597 $8,384  0.81 1.03
Mar2012  $2,248 $1,376 $1,444  0.61 0.95 $12,813 $9,973 49,828  0.78 1.01
Apr2012 42,331 $1,651 $1,835 071 0.90 $15144 $11,624 $11,663  0.77 1.00
May 2012  $2,421 $1,399 $1,725 0.58 0.81 $17,565 $13,023 $13,388  0.74 0.97
Jun2012  $2,698 $2,188 $2,685 0.81 0.81 $20,263 $15211 $16,073  0.75 0.95

!
\’
!

Jul 2012 $1,950 0.00 $22,213 0.00
Aug 2012 $2,533 0.00 $24,746 0.00
Sep 2012 $2,615 0.00 $27,361 0.00

PTD $274,106 $267,322 $265,130 0.98 1.01
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ANALYTICAL LABORATORY

Number Title Due Date Status

D-00A-05 | LAB Construction Substantially Complete 12/31/2012 On-going

The Analytical Laboratory (LAB) will support WTP operations by analyzing feed, vitrified
waste, and effluent streams. The LAB is 55 percent complete overall, with engineering design
80 percent complete, procurement 77 percent complete, construction 85 percent complete, and
startup and commissioning is 10 percent complete.

Significant Past Accomplishments:

The LAB team continued to focus on the LAB Construction Substantially Complete milestone.
Weekly meetings are held to evaluate construction progress and challenges that arise. Major
structures of the building are in place including the interior partition walls which segregate the
various analytical stations for LAW sample analysis. Within the individual analytical areas,
detail/finishing work continues with emphasis on the installation of commodities to support
laboratory cabinets and analytical equipment. Recent accomplishments for the LAB team are
listed below:

* Began installing shower/eyewash stations throughout the facility
* Began testing of the Chill Water system

Continuing RLD system installation in the southeast corner of the facility

Continued installing hotcell lighting receptacles
Significant Planned Actions in the Next Six Months:

¢ Complete mechanical installation of Autosampling System

e Set pumps in C5 pit

¢ Install Hot Cell import/export motors

® Progress Analytical Laboratory Construction to “Substantially Complete”

Issues:

The LAB schedule was recently affected by an issue concerning valve internals. There is the
potential that as many as 275 valves could have had their internal components damaged due to
excessive temperatures caused by welding during installation. BNI plans to examine 65 of the
valves and base the recovery plan upon the inspection results. While this will delay the goal of
early LAB construction completion, there is currently no impact to the Consent Decree milestone
(D-00A-05) or contract milestone completion dates.
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EXC-01a: Fiscal Year Cost and Schedule Report

Data Set: FY 2012 Earned Value Data Data as of: June 2012
River Protection Project
Analytical Laboratory

EVMS Monthly and Fiscal Year Values
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Earned Value Month

j Earrl:ded :’:Iue BCWS BCWP ACWP SPI CPI | FYBCWS | FYBCWP | FYACWP | FY SPI FY CPI

l il ” |
Oct 2011 $2,489 $3,092 $3,063 1.24 1.01 $2,489 $3,092 $3,063 1.24 1.01
Nov 2011 $3,040 $3,551 $3,680 1:17 0.96 $5,529 $6,643 $6,743 1.20 0.99
Dec 2011 $4,005 $4,676 $5,128 .17 0.91 $9,534 $11,319 $11,871 1.19 0.95
Jan 2012 $1,970 $2,318 $2,242 1.18 1.03  $11,504 $13,637 $14,113 1.19 0.97
Feb 2012 $4,113 $2,725 $3,091 0.66 0.88 $15,617 $16,362 $17,204 1.05 0.95
Mar 2012 $5,203 $2,860 $3,036 0.55 0.94 $20,820 $19,222 $20,240 0.92 0.95
Apr 2012 $5,167 $3,265 $2,954 0.63 1.11  $25,987 $22,487 $23,194 0.87 0.97
May 2012 $3,685 $3,349 $3,486 0.91 0.96 $29,672 $25,836  $26,680 0.87 0.97
Jun 2012 $3,020 $3,531 $4,627 1.17 0.76  $32,692 $29,367 $31,307 0.90 0.94

Jul 2012 $1,540 0.00 $34,232 0.00
Aug 2012 $1,612 0.00 $35,843 0.00
Sep 2012 $1,572 0.00 $37,415 0.00

PTD  $202,494 $197,837 $212,077 0.98 0.93
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ORP/Ecology TPA and CD Agreements, Issues, and Actions
August 2012

Agreements:

I,

2.

3,

Issues:

L;

Meetings for resolution of comments for M-45-1 01(Component ID and Closure Strategy)
are on-going. ORP and ECY aim to reach final resolution by 08/31/12.

ORP will continue to meet with ECY to discuss funding and work priorities per TPA
Paragraphs 148/149 process.

Per an ECY standing request, ORP agrees to include any written directives given by DOE
to the contractors for work required by the CD in future Semi-Annual CD Reports (see
CD Section IV-C-1-¢, page 8).

The ORP and ECY PMs have developed, signed, and entered an outline for the CD Tank
Completion Certification into the TPA Administrative Record. Senior management will
continue to be briefed if any follow-on actions arise.

Ecology has a concern with WTP data being reported exclusively in the CD Monthly
Summary Report as the current CD reporting process does not allot ECY early review
time of the CD Monthly Summary Report. ORP and ECY have raised this concern for
discussion at the Senior Management levels.

Ecology would like to see a detailed schedule or timeframe for the path forward for a
deliverable of the System Plan milestone — specifically TPA Milestone M-062-40ZZ, the
submittal of a one-time Tank Waste Supplemental Treatment Technologies report if a
supplemental treatment technology is proposed other than a 2™ LAW, which is due on
10/31/2014.

Actions:

1,

ORP is incorporating comments for the change notice for M-045-92B specific to
monitoring plan, scope, and schedule for TY Barrier. Actionee: Chris Kemp/Susan
Eberline. Open. ORP plans to meet with Ecology one final time to ensure all comments
are incorporated before completing this action.

ORP will brief ECY on soil sample analysis from direct push for the C-101 and C-104,
including discussion of vadose zone data for the C-101 TWRWP, post May 2012.
Actionee: Chris Kemp/Susan Eberlein. Open. Data to be transmitted via a letter and CD
with various documents (estimated end of August completion of this letter and CD).
ECY will provide approval or other action on the M-045-58 workplan. Actionee: Jeff
Lyon. Open.

ORP is working on an ECY request to revise IQRPE reports for ARRA projects.
Actionee: Chris Kemp/Jeremy Johnson. Open. A meeting to review the IQRPE’s
disposition of ECY’s comments was held on 05/24/12. ORP transmitted letter 12-TF-
0025 with several revised reports.

ORP will provide information to ECY (Lyon) on Mixer Pump work for Waste Feed
Delivery. Actionee: Glyn Trenchard. Open.

ORP and WRPS will develop and provide to ECY a C-108 Lessons Learned for use in
future caustic dissolution activities. Actionees: Chris Kemp/Jeff Luke/Susan Eberlein.
Open.

1




ORP/Ecology TPA and CD Agreements, Issues, and Actions
August 2012

7. Per 12-NWP-071, ECY anticipates the following actions are necessary to support the
completion of the RCRA RFI/CMS Study work:

a. ORP will release the revisions of RPP-39114 and RPP-38777 as approved.

b. ORP will complete work identified in the work plan.

¢. ORP will provide the date for submittal and completion of:
1. The validation, documentation, and evaluation of the analytical data from

FY2010 and FY2011

ii. The following reports:

1.
2.
3.

4.

Tc-99 laboratory interferences

Evaluation of the organic detects in WMA C groundwater wells
Latest trending of groundwater contaminants at WMA C
groundwater wells

Evaluation of the Quality Assurance/Quality Control and holding
time issues associated with the 222-S shutdown in summer of 2011

d. ORP will submit the revised Hanford C-Farm Leak Assessment Report (RPP-

ENV-33418)

Actionee: Chris Kemp. Open. Several actions/data to be transmitted via a letter and CD
with various documents (estimated end of August for completion of this letter and CD).
After Ecology receipt and initial review, follow-on items, comment resolution, and
further discussion will be needed to fully complete all actions.

8. ORP will setup a meeting with someone from 222-S Labs to brief Ecology on sampling
and process/tracking information at the lab. Actionee: Jeff Cheadle. Open.

9. ORP will setup a meeting to discuss C-108 leeching tests/sampling. Actionee: Chris
Kemp/Mike Barnes. Open.

Recent Items Entered/To Be Entered into the TPA Administrative Record (see
http://wwwS5 hanford. gov/arpir/?content=advancedSearch - search EDMC F ile Number)

. TPA Admin
Item Description TPA/CD Topic | o ord — EDMC
Milestone Tie :
File Number
July 2012 ORP CD Monthly Report All 1215634
July 2012 ORP TPA Monthly Report All 1215635
July 2012 ORP TPA M-062-01 Semi-Annual Report M-062-01Y 1215741
July 2012 ORP CD Semi-Annual Report D-00C-01E 1215742
Meeting Notes for Annual Meeting for Interim Measures M-045-56H 1216063
(per M-045-56) held on 06/21/12, signed 08/14/12.




